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Statement of Ongoing Contractsasof 102022 10/ 27/ 22
District 01
M
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬁ]eergr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-DN\-101-5.1/5.6 IN DEL NORTE COUNTY NEAR KLAMATH FROMMERCER- FRASER COVPANY RYAN DUNNE $1,167,712 08/ 02/ 21 88%
01-0F2404 0.2 M SOUTH TO 0.2 M NORTH OF THE 1000 APCLLO WAY #100 5065 BOYD SUl TE H $1, 010, 123 857’; %‘71; 2% 88%
ROUTE 101 & EHLERS WAY | NTERSECTI ON SANTA ROSA CA 95407 ARCATA, CA 95521
EXTEND LEFT TURN POCKET (707) 443- 6371 (707) 346- 9027
HB4N
01-DN\-101-8.2/8.7 IN DEL NORTE COUNTY NEAR KLAMATH AT  GOLDEN STATE BRI DGE, |NC. DUNNE, RYAN $19, 650, 058 04/ 21/ 20 73%
01-0B0904 PANTHER CREEK BRI DGE #01- 0025 AND AT 3701 MALLARD DRI VE; 5065 BOYD RD SUI TE H $15, 820, 080 05/ 08/ 20 80%
$1, 097,193 04/ 12/ 23
HUNTER CREEK BRI DGE #01- 0003 ARCATA CA 95521
REPLACE BRI DGE BENI Cl A CA 94510
(925) 372- 8000 (707) 496- 5581
HA21
01- DN-101-12.5/15.5 IN DEL NORTE COUNTY NEAR KLAMATH FROMG R SUNDBERG, | NC. SANDERS, KAREN $11, 985,000 02/16/16  100%
01-0G1004 0.4 MLE SOUTH OF W LSON CREEK BRI DGE 5211 BOYD ROAD 207 PRI CE MALL $11,984,109 05/04/16 ;.00
TO 1.7 MLES NORTH OF RUDI SI L ROAD ARCATA. CA 95521 CRESCENT CI TY, CA 95531 $0 04/09/21
DIR S EMERGENCY F. " 707) 498- 4009
(707) 825- 6565 (707) OVER RUN
ROADVAY STABI LI ZATI ON AND RETAI NI NG
20. 20 VALL R
201130
01- DN-101-21.2/0 IN DEL NORTE COUNTY NEAR CRESCENT MOCULLOUGH CONSTRUCTI ON I NC  AARON VALLEY $8, 346,616 07/ 15/ 21 97%
01-0G2104 $6, 553, 307 08/ 05/ 21
CITY AT 0.2 M LE NORTH OF CUSHI NG 57 ALDERGROVE RD; 207 PROCE MALL 78%
ACNH QLO1- (392) E CREEK VI ADUCT #01- 0076 CRESCENT Gl TY CA 95531 $660, 807 10/ 27/ 22
-0 PERVANENT RESTORATI ON @ CUSHI NG ARCATA CA 95521
@ (707) 825. 1014 (707) 815- 5620
HA23
01- DN-101- 27. 5/ 27.9 DEL NORTE COUNTY NEAR CRESCENT CITY GR SUNDBERG, |NC. 5211 BOYD AARON VALLEY $1, 042,935 06/ 15/ 22 46%
01- 0K3804 FROM 0.1 M LE SOUTH OF PARKWAY DRI VE ROAD ARCATA, CA 95521 207 PRICE MALL $738,240 07/11/22 9
HSNH- QLO1- ( 404) E $568, 759  11/09/ 22 1%
TO WASHI NGTON BOULEVARD OVERCROSSI NG CRESCENT CI TY, CA 95531 ’
-0 M NOR CONCRETE, ROADVAY EXCAVATI ON, (707) 815- 5620
AND RA
01- DN-101- 35. 8/ 36. 5 IN DEL NORTE COUNTY NEAR CRESCENT MCM CONSTRUCTI ON, | NC. JESS CLI FTON $72,443,463 07/11/22 0%
2&‘:3%‘118411_(398) c CITY FROM 0.3 M LE SOJUTH OF SM TH PO BOX 620; 207 PRICE MALL SUl TE ég 08/ 02/ 22 0%

RI VER BRI DGE TO 0.4 M LE NORTH OF
SM TH RI VER BRI DGE
REPLACE BRI DGE

--0)

HA21

NORTH HI GHLANDS CA 95660
(916) 334- 1221

100
CRESCENT CI TY, CA 95531
(707) 498- 3047
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- DN- 101- 39. 8/ 46. 4 IN DEL NORTE COUNTY NEAR SM TH RI VER | NTERMOUNTAI N SLURRY SEAL, MALMBERG CLAYTON $673,673 06/03/21  100%
01-0K4704 FROM 0.2 M LE NORTH OF ROWDY CREEK I NC. 207 PROCE MAL SUI TE $670, O;g 825 gg; g% 100%
BRI DGE TO THE OREGON STATE LI NE 1120 TERM NAL VAY; 100 09/ 30/ 22
M CRO- SURFACI NG
RENO NV 89502 z:sgjg:fgg (5315;\1( CA 95531 COMPLETED
(775) 358- 1355
01- D\-101-120. 0/ 16. 5 IN DEL NORTE COUNTY ABOUT 8 M LES GR SUNDBERG | NC. VALLEY, AARON $19, 085,000 02/17/21 57%
01-0L0404 SOUTH OFCRESCENT CI TY FROM 0.2 MLE 5211 BOYD RD 270 PRI CE MALL $15, 792, 4;3 f{g; gg; g; 83%
SOUTH OF LAGOON CR. CO PK TO BEG CRESCENT CI TY, CA 95531
PASSI NG LANE LT. DIR S EMER ARCATA,  CA 95521 (707) 498- 4009
SLI DE REPAI R
20. 20
201130
01- DN\-101-151.0/15. 5 IN DEL NORTE COUNTY ABOUT 10 M LES  STEWART ENG NEERI NG, | NC. VALLEY, AARON $13, 985,000 06/21/21 69%
01-0L2304 SOUTH OF CRESCENT CI TY FROM 1.3 M LES PO BOX 990010 207 PRI CE MALL $11, 631, 1;3 81;%;% 83%
TO 1.9 M LES NORTH OF RUDI SI LL ROAD REDDI NG CA 96099 CRESCENT CI TY, CA 95531
DR S EMERGENCY L. B. (707) 815- 5620
ROADWAY STABI LI ZATI ON & RETAI NI NG
20.20 WALL REP
201130
01-DN-199-1.1/2.6 IN DEL NORTE COUNTY NEAR CRESCENT FORD LOGGE NG DBA PACI FI C JESS CLI FTON $2,313,719 08/03/21 48%
01- 488024 CITY FROM 0.3 M LE NORTH OF ELK EARTHSCAPE 207 PRI CE MALL, STE- $2, ggg g%? gggg;g% 96%
VALLEY CROSS ROAD TO 0.2 M LE SOUTH 1225 CENTRAL AVENUE #11; 100 :
OF WALKER ROAD
MCKI NLEYVI LLE CA 95519 C;ffcfgg 20?7( CA 95531
(707) 840- 9442 (707)
01- DN-199- 6. 5/ 36. 3 IN DEL NORTE COUNTY NEAR HI OUCH FROMGR SUNDBERG | NC. VALLEY AARON $1,292,179 08/ 03/20 79%
01-488014 0.3 M LE NORTH OF MYRTLE CREEK BRI DGE 5211 BOYD ROAD; 207 PRICE MALL $1;$%gg, fgg ggﬁggg 88%
TO 0.1 M LE SOUTH OF OREGON STATE CRESCENT CI TY CA 95531 '
LI NE ARCATA CA 95521 (707) 498- 4009
REHAB CULVERTS (707) 825- 6565
01- DN-199-33.5/33. 9 IN DEL NORTE COUNTY ABOUT 20 MLES  STEWART ENG NEERI NG I NC JESS CLI FTON $5,492, 571 02/ 25/ 22 32%
X(l:NELnggg-(osg)E NORTH OF GASQUET FROM RANDOLPH 5323 EASTSI DE ROAD 207 PRICE MALL SUITE :ig;’ gg? 8‘11; gg;gg 11%
COLLI ER TUNNEL TO 2.5 M LES SOUTH OF REDDI NG CA 96001 100 '
-0 THE OREGON STATE LI NE CRESCENT CITY, CA 95531 SUSPENDED

State of California Department of Transportation

UPGRADE TUNNEL LI GHTI NG (530) 244- 8464

(707) 498- 3047
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Statement of Ongoing Contractsasof 102022 10/ 27/ 22
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- DN-999-/0 IN DEL NORTE COUNTY AT VARI OUS TRUESDELL CORPORATI ON OF CLAYTON MALMBERG $1, 804,857 05/27/21  100%
01-0J8604 LOCATI ONS CALI FORNI A, | NC. 207 PROCE MALL SUI TE $1, 739, 1;8 825%2% 95%
REHAB BRI DGE DECKS 1310 W 23RD STREET 100 10/ 17/ 22
TEVPE AZ 85282 csgicgg 3(3101\7( CA 95531 OVER RUN
(602) 437-1711 (707) 498-
01- HUM 36- 10. 5/ 10. 8 I' N HUMBOLDT COUNTY NEAR CARLOTTA FROMGR SUNDBERG | NC. TAI  MORGAN- MARBET $2,110, 617 09/ 09/ 21 80%
Eé_sglzéggg-(ng) . RI VERS| DE PARK ROAD TO 0.4 M EAST OF 5211 BOYD ROAD; 1487 SANDY PRAIRIE CT $1, 981, 423 (1)(9)5 ijﬁ g; 94%
0 RI VERSI DE PARK ROAD ARCATA CA 95521 SU TE E
o HORI ZONTAL & VERTI CAL CURVE
(707) 825- 6565 F;);;ur;;cgzigsm
HB1 (707) 834-
01- HUM 36-21.5/0 I N HUVBOLDT COUNTY NEAR BRI DGEVI LLE GR SUNDBERG | NC. TAl MORGAN- MARBET $1, 113,888 06/ 02/ 22 29%
%;;_Céggg_ L6 E AT 0.2 M EAST OF GOLDEN GATE DRI VE 5211 BOYD ROAD; 1487 SANDY PRAI RE CT. igggv 2(1)1 225 2;5 gg 64%
(116) SLOPE REPAIR, DRAI NAGE | MPROVEMENTS STE E :
--() ARCATA CA 95521 FORTUNA. CA 95501
(707) 825- 6565 '
(707) 834- 0219
01- HUM 36-314. 0/ 0 I N HUVBOLDT COUNTY NEAR BRI DGEVI LLE GOLDEN STATE BRI DGE, | NC. KI NG, ROBERT $21, 185,000 08/03/18 67%
01-0J1704 FROM 1.2 M LE EAST OF MCCLELLAN 3701 MALLARD DRI VE 1487 SANDY PRAI Rl E $16, 410, 5;(()) (1)35 Séf %g —
MOUNTAI N ROAD DI R S EMERGENCY L. B. BEN G A CA 94510 COURT STE. E 00/ 27/ 22
STORM DAMACGE REPAI R ! FORTUNA, CA 95501 COVPLETED
20. 20 (707) 725- 7190
201130
01- HUM 96- 40. 8/ 44. 8 HUVBOLDT COUNTY ON ROUTE 96 FROM 2.2 H GHWAY SPECI ALTY COMPANY | NC. BRI AN W NTER $798,222 06/21/22 67%
gé}gl_éggg-(oes) c M LESNORTH OF KLAMATH RI VER BRI DGE TO6591 EASTS|I DE ROAD 5065 BOYD ROAD SUI TE $694, 923 gg; gygg 85%
THE SI SKI YOU COUNTY LI NE H
-0 GUARDRAI L AND M NOR CONCRETE REDDI NG CA 96001 ARCATA, CA 95521
(VEGETATION C (707) 834- 1151
01- HUM 96-43.7/0 IN HUVBOLDT COUNTY NEAR ORLEANS AT  WYLATTI RESOURCE MANAGEMENT, NATHANI EL STEEN $640, 523 02/ 03/ 22 0%
01-0F9204 1.2 MLES WEST OF Sl SKI YOU COUNTY I NC 5065 BOYD ROAD SUl TE gigg ggg 225 125 gg 26%
LI NE 23601 CEMETERY LANE H '
RESTORE DI SPOSAL SI TE ARCATA, CA 95521

COVELO CA 95428

(707) 983- 8135 (707) 498-2122
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Statement of Ongoing Contractsasof 102022 10/ 27/ 22
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 101-17. 9/ 87. 8 I N HUMBOLDT COUNTY AT SOUTH FORK EEL FREYSSI NET | NC JOAQUI N RODRI GUEZ $9, 443,917 01/ 21/ 20 83%
01-0E7704 RI VER BR & SEP #04-0065 & AT ARCATA 44880 FALCON PLACE, SUITE 100 1487 SANDY PRAIRIE $8,622,172 02/ 19/ 20 90%
ACNH QLO1- (360) E OVERHEAD #040- 0079R $0 06/ 24/ 22
-0 ) STERLI NG VA 20166 COURT STE. E
STRENGTHEN 2 BRI DGES
(703) 378 2500 FORTUNA CA 95501
(707) 621- 0000
01- HUM 101-27.7/27.7 I N HUMBOLDT COUNTY NEAR MYERS FLAT AT MERCER- FRASER COMPANY JOAQUI N RODRI GUEZ $6, 293,410 09/21/21 63%
01-0A1104 SOUTH FORK EEL RIVER BRI DGE P. O BOX 1006 1487 SANDY PRAI RE $2;$ggg'gg$ g; %g; g; 47%
BRI DGE SEI SM C RETROFI T RT. ST.E '
EUREKA, CA 95502 SSJRTU;\JAS CA 95540
(707) 443-6371 707) 621- 0000
HA21 (707) 621-
01- HUM 101-57. 1/ 67. 8 HUMBOLDT COUNTY | N AND NEAR FORTUNA NMERCER FRASER COMPANY $6, 133,133 07/ 27/ 22 0%
01-0G5104 FROM 0.5 M LE SOUTH OF ROUTE 36 TO 200 DI NSMORE DR $0 08/19/22 0%
ACNH QL01- (402) B 0.4 MLE SOUTH OF HOOKTON ROAD $0
-0 ROADWAY EXCAVATI ON; ASPHALT TREATED ORTUNA CA 95540
PERM
HA25
01- HUM 101- 60. 4/ 0 I N HUMBOLDT COUNTY | N FORTUNA AT THE MERCER- FRASER COMPANY TAl MORGAN- MARBET $10, 717,550 03/ 17/ 22 9%
01-0C1104 MATERI ALS LABORATORY AT 1050 RIVER PO BOX 1006; 1487 SANDY PRAI RE $1,397,904  04/08/22 449,
RANCH ROAD COURT ST E $45,675 07/12/ 23
EUREKA CA 95502 '
CONSTRUCT MATERI ALS LAB
(707) 443- 6371 F?;;Ugg 5’2125501
HA14 (707)834-
01- HUM 101- 84. 4/ 84. 8 I N HUVBOLDT COUNTY NEAR ARCATA FROM GOLDEN STATE BRI DGE, |NC. NATHANI EL $8, 341,405 01/ 29/ 20 94%
01- 0E0004 JACOBY CREEK BRI DGE TO GANNON SLOUGH 3701 MALLARD DRI VE; STEEN CE: DAWN FRI END $8, 027,061 02/13/20 95%
BRI DG BENI Cl A CA 94510 5065 BOYD RD %0 ooroaez
REPLACE JACOBY CREEK BRI DGE LT, ARACTA CA 95521
(925) 372- 8000 707) 498- 2122
HA21 (707) 498-
01- HUM 101- 87. 5/ 89. 6 I N HUMBOLDT COUNTY I N & NEAR ARCATA MERCER- FRASER COMPANY BRI AN W NTER $4,982, 464 01/ 18/ 22 84%
%}\&?{2%_(043) c ON ROUTE 101 FROM SAINT LOUI'S ROAD 200 DI NSMORE DR 5065 BOYD ROAD SUI TE $41$2§§'§§§ fﬁ; gg; gg 829%
OVERCROSSI NG TO MAD RI VER BRI DGE AND H '
-0 ON ROUTE 299 AT 299/ 10 FSS;U’:Z\::;?OZ ARCATA, CA 95521
CONSTRUCT GUARDRAI L, PAVE MEDI AN & ( ) ) (707)834- 1151

HB1
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District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 101- 88. 3/ 88. 3 I N HUVBOLDT COUNTY | N ARCATA AT MERCER- FRASER COMPANY BRI AN W NTER $3, 022,575 06/19/20 61%
01- OE6504 299/ 101 SEPARATI ON 77 2ND AVE 5065 BOYD RD $2,990,902 07/10/20 98%
HSNH- X023- (042) E CLRVE | NPROVEMENT ARCATA CA 95521 $31,322 11/14/22
--() EUREKA CA 95501
(707) 443- 6371 (707) 834- 1151

HB1
01- HUM 101-90.1/109.6 | N HUVBOLDT COUNTY I N AND NEAR MERCER- FRASER COMPANY RYAN DUNNE $25,439, 112 01/27/22 40%
01- OF8204 . 17,533,991 02/ 23/22
ACNH. Q101- (399) E TRI NI DAD FROM 1.3 M LES SQUTH OF PO BOX 1006; 5065 BOYD ROAD SUl TE $$6 010, 324 03/ 24/ 23 68%

SCHOOL ROAD OC TO 0.4 M LE NORTH OF H 1O
-0 Bl G LAGOON BRI DGE EUREKA CA 95502 ARCATA, CA 95521

(707) 443- 6371

HA22 CAPM (707) 346- 9027
01- HUM 101- 595. 0/ 0 I N FORTUNA MAI NTENANCE STATION AND  MOUNTAI NSI DE CONSTRUCTI ON RODRI GUEZ, JOAQUI N $245,000 02/21/20  100%
01- 0K4204 SOVE ELECTRI CAL SYSTEM REHABI LI TATI ON 13884 SHANGRI LA DRI VE 1487 SANDY PRAI R E $253, 3;‘(3) 825 825 22 100%

AT THE LEGGETT MAI NTENANCE STATI ON. REDDI NG, CA 96003 COURT STE. E

DI R S EMERGENCY L. B. FORTUNA, CA 95501
20, 80 REPAI R TO PREVENT FURTHER PONER (707) 725- 1020

: OUTAGES

524000
01- HUM 101-787.0/79.7  REPAI R ROADVWAY, REPAI R/ REPLACE SANDRA KERNEN KERNEN BRI AN FI NCK $1, 185,000 07/28/22  100%
01-0ma404 PAVEMENT, RESTORE/ REPLACE S| DEWALKS, CONSTRUCTI ON 5065 BOYD ROAD SUI TE $103, 72‘(‘) 8;; ig; gg 100%

TRAFFI C CONTROLAND OTHER | TEMS AS PO BOX 1340 H 10/ 06/ 22

REQUI RED DI RECTOR S EMERGENCY

RES:I R ROADIAY BLUE LAKE, CA 95525 ARCATA, CA 95521 COVPLETED
20. 20 (707) 498- 3489
201130
01- HUM 101-865.0/86.7  THE STATE HI GHWAY SYSTEM ( SHS). WAHLUND CONSTRUCTI ON | NC. HADI POUR, ROOZBEH $5,385,000 11/22/21  100%
01-0L3904 BREACHI NG OF RI GHT- OF- WY (RI'W PO BOX 6486 6301 NORTH STATE $3, 300, 3$é 8% ég; gg 61%

FENCES AND GATES, DAMAGE TO SLOPES, EUREKA. CA 95502 STREET

AND OTHER DAMAGES... DIR S EME ! REDWOOD VALLEY, CA 95470 OVER RUN

20. 20
201130

01- HUM 101- C999.0/0
01- 0K6104

State of California Department of Transportation

REPAI R DAMAGED ABUTNMENT

I'N HUMBOLDT COUNTY AT VARI QUS
LOCATI ONS

AMERI CAN CI VI L CONSTRUCTORS

WEST COAST LLC

2990 BAY VI STA COURT, SU TE D

BENI Cl A CA 94510
(707) 746- 8028

(707) 496- 4368

JOAQUI N RODRI GUEZ
1487 SANDY PRAI RE
COURT STE. E
FORTUNA, CA 95501
(707) 621- 0000

$1, 843,000 06/13/22
$1, 412,470 07/20/22
$796, 286  11/10/ 22

66%
7%
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Statement of Ongoing Contractsasof 102022 10/ 27/ 22
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 255-6.0/ 7.6 I N HUMBOLDT COUNTY NEAR ARCATA FROM STEELHEAD CONSTRUCTORS JV NATHANI EL STEEN $3, 005, 777 07/ 01/ 20 35%
2(13-33?22%'(011) E cPJ/Sl(\:/l;;A (NJSDLEN\T/?R\O/NI\S/;NTAL M TI GATI ON 2940 1 EBRIEC B ia?;iTiOYEAR;):?n . 5;‘?: ggé 815 gi; gg oo
-0 REDDI NG CA 96003 (707) 498- 2122
(530) 226- 6400
01- HUM 299-1.8/1.8 I N HUMBOLDT COUNTY NEAR ARCATA AT STEELHEAD CONSTRUCTORS JV W NTER, BRI AN $3, 431,401 09/ 02/ 20 97%
01-OF5304 ROUTE 200/ 299 SEPARATI ON 2940 | NNSBRUCK DR 5065 BOYD RD. $1, 187, 8;3 (1)35 g(z); gg 35%
PERM T REQUI REMENTS FOR BRI DGES
S REDDI NG CA 96003 A$§¢T8A’34C'2Alg;521
(530) 226- 6400 (707) 834- SUSPENDED
01- HUM 299-1.9/37. 8 HUMBOLDT COUNTY NEAR BLUE LAKE AT GR SUNDBERG, | NC. $6, 022,881 09/ 15/ 22 0%
01-0F6204 VARI QUS LOCATI ONS FROM 0.1 M LE EAST 5211 BOYD ROAD $0 09/ 30/ 22 0%
OF ROUTE 200 TO 0.5 M LE EAST OF $0
BOI SE CREEK CAMPGROUND ARCATA CA 95521
REMOVE AND REPLACE CULVERT, PLACE
HAd2 TRENCHLE
01- HUM 299- 10. 0/ 43 I N HUMBOLDT COUNTY NEAR BLUE LAKE R BROWN CONSTRUCTI ON COMPANY, NATHANI EL  STEEN $14, 685,000 12/ 27/ 21 94%
01-0L9104 FROM BEG NNI NG TRUCK LANE LEFT TO ENDPO BOX 406 5065 BOYD RD. $10, 189, 5(3);2 (1)% (2)2; gg 69%
OF COUNTY DIR S EMERCENCY F. A ARCATA, CA 95521
REPAI R SNOW STORM DAMAGE W LLOW CREEK, CA 95573 (707) 498- 2122
20. 20
201130
01- HUM 299- 20. 5/ 30. 2 I N HUMBOLDT COUNTY AT VARI QUS MOCULLOUGH CONSTRUCTI ON I NC NATHANI EL  STEEN DAVWN $6, 994,782 08/20/20  100%
01-0F4604 LOCATI ONS FROM 1.5 M LES EAST OF BAI R57 ALDERGROVE RD; FRI END $6,514,480 09/11/20 89%
HSST- P299- ( 208) E ROAD TO 0.4 M LE WEST OF CEDAR CREEK 5065 BOYD RD $0 09/ 28/ 22
--() ARCATA CA 95521
ROAD 707 825. 1014 ARCATA, CA 95521
HB1 W DEN SHOULDERS & | NSTALL RUMBLE ( ) ) (707) 498- 2172
01- HUM 299- 22. 5/ 30. 7 I N HUMBOLDT COUNTY FROM REDWOOD | NTERMOUNTAI N SLURRY SEAL, $1, 104, 965 06/ 09/ 22 0%
01-0L0004 CREEK BRIDGE TO 1.6 M LES EAST OF I NC. $0 07/ 06/ 22 0%
TITLOWH LL ROAD 1120 TERM NAL VAY; $0

M CROSURFACI NG
RENO NV 89502

(775) 358- 1355
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District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 299-30. 7/ 37. 7 I N HUMBOLDT COUNTY NEAR W LLOW CREEK MERCER- FRASER COVPANY BRI AN W NTER $10, 909, 493  11/19/20 96%
01- OF4704 9,678,351 12/09/20
PSS P296- ( 209) E FROM 0.1 M LE EAST OF CEDAR CREEK RD 77 2ND ST 5065 BOYD RD $ one oos 101091 59 88%
0 (7L100) TO 1.1 M LES WEST OF ROUTE 96 EUREKA CA 95501 ARCATA CA 95521 ’
o W DEN SHOULDERS & | NSTALL RUMBLE }
(707) 443- 6371 (707) 834-1151 SUSPENDED
HB1
01- HUM 299- 38. 9/ 39. 5 I'N HUMBOLDT COUNTY AT WLLOWCREEK R BROAN CONSTRUCTI ON COMPANY, BRI AN FI NCK/ OE DAWN $3,060,435 11/19/20  100%
01- OF6804 FROM 0.1 M VEST OF WLLONRD TO I NC. FRI END $3,101,520  12/09/20 (09,
HS(S)T P299-(210)E PANTHER ROAD 18 CHI NA CREEK RD 5065 BOYD RD $0 185 225 gg
o W DEN SHOULDERS
W LLOW CREEK CA 95573 A$§¢T4AQBCA322221 COVPLETED
HB1 (530) 629- 3702 (707) 498-
01- HUM 299- 265.0/27.5  REPAIR SINK, RESTORE HI GHWAY GR SUNDBERG, | NC. ETHAN RETHERFORD $1, 485,000 07/18/22 19%
01-0MBB04 DRAI NAGE, ANDRESTORE HI GHVAY. I N 5211 BOYD ROAD 5065 BOYD ROAD SUI TE $505, 923 8;5 ig; gg 34%
HUMBOLDT COUNTY ABOUT 10 M LES VEST G
OF WLLOW CREEK. .. DI RECTOR S EM ARCATA, CA 95521 ARCATA, CA 95521
20. 20 REPAI R H GHWAY EMBANKMENT (707) 223- 0030
201130
01- LAK-20-5.1/6.3 I N LAKE COUNTY NEAR UPPER LAKE FROM QO C. JONES & SONS, |NC. KATHERI NE PERRI N $8,477,138 11/17/20  100%
01-0x33U4 0.4 MLE WEST OF WTTER SPRINGS ROAD 1520 FOURTH STREET; 6301 N STATE STREET $8,394,235 12/09/20 (09,
HSNH P020- (193) E TO 0.4 MLE EAST OF BACHELOR CREEK REDWOCD VALLEY. CA 95470 $0  09/09/22
--0) BERKELEY CA 94710 ' 09/ 26/ 22
BRI DGE £10) 526. 3424 (707) 496- 5840 COMPLETED
COVBI NED SAFETY AND BRI DGE REHAB (510) 526-
01- LAK- 20-/0 IN LAKE AND MENDOCI NO COUNTI ES ON VEST COAST CONTRACTORS STEVE TI SELL $3, 464,368 09/ 24/ 21 96%
01- OE83U4 VARI OUS ROUTES AND AT VARI OUS 61050 HI GHVAY 101; 2617 E HW 20 $3, 368,849 11/02/21 97%
LOCATI ONS N CE CA 95464 $90, 611 10/ 24/ 22
TRANSPORTATI ON MANAGEMENT SYSTEMS BAY OR 97420 (707; 815- 4657
(541) 267- 7689
01- LAK- 29-28.5/31. 6 I N LAKE COUNTY NEAR KELSEYVILLE ON QO C. JONES & SONS, |NC. KRAFT, DAN $56, 820, 969 11/07/19 94%
01-2982U4 . 48,012, 204 12/ 02/ 19
ACNE PO2S- (148) E RTE 29 FROM0.6 M TO 3.7 MLES 1520 FOURTH STREET; 15513 40TH AVE $ Soas 298 1) 36120 88%
0 NORTH OF RTE 281 AND ON RTE 175 FRO\/IBERKELEY A 94710 CLEARLAKE, CA 95422 '
SO JCT RTE 29 TO0.3 M (530) 713- 7864 SUSPENDED

CONSTRUCT EXPRESSWAY (510) 526- 3424
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10/ 27/ 22
District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- LAK- 29-34.9/35. 2 LAKE COUNTY AT KELSEYVI LLE FROM O C. JONES & SONS, |INC. DAN KRAFT $1,583,116 08/ 02/ 22 40%
01-0HB804 KELSEY CREEK BRI DGE TO 0.1 M LE NORTH1520 FOURTH STREET PO BOX 1353 $596, 137 08/ 23/ 22 350
HSST- P029- (152) 0 OF KELSEY CREEK DRI VE $299, 314 12/ 02/ 22
0 BERKELEY CA 94710 LOWER LAKE, CA 95457
PLACE HVA (TYPE A), CLASS 2 AB, |B, (707) 994- 5074
AND RS
HB1
01- LAK- 29-50. 8/0 I N LAKE COUNTY AT VARI OUS LOCATI ONS GRANI TE CONSTRUCTI ON COMPANY DAN KRAFT $8, 472,220 09/20/21 30%
01-OEO814 BRI DGE RAI L & UPGRADE 1324 S. STATE STREET; : $5, 946,340 10/19/21 9
ECOMESXL“AZ A 95457 $1.312,887 12/01/24 (0%
UKI AH CA 95482 £30) 713. 7864
(707) 467- 4100 (530) 713-
01- MEN-20-4.5/6.9 I N MENDOCI NO COUNTY AT VARI OUS WYLATTI RESOURCE MANAGEMENT, MEHRDAD PAKANDAM $498, 464 06/ 15/ 22 60%
01- 0K8604 LOCATI ONS ON ROUTE 20 FROM 2.3 M LES I NC 925 NORTH FRANKLI N $316, 9;3 8;5 885 gg 64%
EAST OF GRAVEL PI T ROAD (ROAD 415-C) 2301 CEMETERY LANE STREET
TO 1.6 M LES WEST OF LITT
CULVERT REHAB/ REPLACENENT COVELO CA 95428 (F (7];;) Sﬁfw? oo SUSPERDED
(707) 983-8135
01- MEN-20-17. 3/ 26 I N MENDOCI NO COUNTY ABOUT 8 M LES VSS | NTERNATI ONAL, | NC. MEHRDAD PAKANDAM $1, 436,292 04/ 21/ 22 76%
01- 0K9604 VEST OF WLLI TS FROM CHAMBERLAI N 3785 CHANNEL DRI VE; 925 NORTH FRANKLI N $1, 276, Bég 825 (23; gg 99%
CREEK BRI DGE TO 0.3 M LE VEST OF STREET
VEEST SACRAMENTO CA 95691
I RMULCO ROAD (916) 373- 1500 FORT BRAGG, CA 95437
M CRO- SURFACI NG (707) 815- 2625
01- MEN- 20- 19. 1/ 20. 3 I'N MENDOCI NO COUNTY ABOUT 10 M LES  GRANI TE CONSTRUCTI ON COMPANY NMEHRDAD PAKANDAM $2, 960, 047 05/ 20/ 22 52%
01-0HASUA VEST OF WLLITS FROM 0.9 M VEST TO 1324 S. STATE STREET; 925 NORTH FRANKLI N $1,292,360 06/16/22 44%
HS;S;I’ P020- (200) E 0.3 M EAST CF JAMES CREEK BRI DGE A O 95 STREET $618, 021 12/28/22
o SAFETY | MPROVEMENTS
(707) 467- 4100 FORT BRAGG, CA 95437
(707) 815- 2625
01- MEN- 20- 26. 0/ 28. 8 MENDOCI NO COUNTY | N AND NEAR W LLI TS GRANI TE CONSTRUCTI ON COMPANY MOJTABA MOSALLAI $2, 273,716 06/ 09/ 22 49%
01- 0K9704 FROM 0.3 M LE WEST OF | RMULCO ROAD TO1324 S. STATE STREET 925 N. FRANKLI N $2, 163, Z;g (1>(7); ;11; gg 91%
1.3 M LESEAST OF TWD ROCK LOOKOUT UKl AH CA 95482 STREET
ROAD AND FROM 0. 2M LE FORT BRAGG, CA 95437 SUSPENDED

REPLACE AC SURFACI NG, COLD PLANE AC
PAVEME

(707) 498- 5816
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District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 20- 33.3/34. 4 I N MENDOCI NO COUNTY NEAR UKI AH FROM MYERS & SONS CONSTRUCTI ON, LLCGEOFFREY WRI GHT $26, 305, 841 05/ 06/ 22 6%
01- 0E0904 8,007,814 06/ 09/ 22
ACRHE PO20- (108) E 0.3 M LE WEST OF RUSSI AN RI VER BRI DGE 4600 NORTHGATE BLVD, SUI TE 10 301 NORTH STATE 22 A T 30%
AND OVERHEAD TO 0.4 M LE EAST OF STREET A
--0) COUNTY ROAD 144 SACRAVENTO CA 95834
916) 283. 9950 REDWOOD VALLEY, CA 95470
REPLACE TWO BRI DGES ( ) ) (707) 496- 4355
HA21
01- MEN-101-3.7/5. 3 I'N MENDOCI NO COUNTY NEAR HOPLAND FROMQ C. JONES & SONS, |NC KRAFT, DAN $18,488,121 10/13/16 0%
01- 0B5004 0.1 M SOUTH OF COMM NSKY STA RD-103 1520 FOURTH STREET PO BOX 457 $18, 590,586 11/03/ 16 0%
NHER- 19C7- ( 004) E 100 6 M NORTH OF Pl ETA CR BRI DGE LO/ER LAKE. CA 95457 $0  12/28/22 °
--0) : BERKELEY CA 94710 '
#10- 83 (510) 526- 3424 (530) 713- 7864 PLANT EST
REPAI R SLI DES )
HA23 SATI S
01- MEN- 101- 14. 6/ 0 I N MENDOCI NO COUNTY AT VAR QUS GOLDEN STATE BRI DGE, | NC. KATHARI NE PERRI N $4, 223,894 06/ 15/ 22 51%
01-0K7704 LOCATI ONS 3701 MALLARD DRI VE; 6301 N STATE STREET $2,013,521 06/ 29/ 22 48%
REPAIR 3 BRI DCES RE VALLEY. CA 95470 $733,185 01/11/23
BENI CI A CA 94510 (70D7“D) 409'36 5840 '
(925) 372- 8000
01- MEN- 101- 40. 0/ 6 I'N MENDOCI NO COUNTY FROM 0.9 M LE GHI LOTTI CONSTRUCTI ON ANDERSON, M CHAEL $20, 885,000 08/24/21  100%
01-0L4204 NORTH OF COMM SKI ROAD TO 0.1 MLE  COVPANY, | NC. 21340 BAECHTEL ROAD $9, 854, 823 ({g; g; g; 47%
NORTH OF PI ETA CREEK BRIDGE DIR S 246 GHI LOTTI AVENUE WLLITS, CA 95490
EMERGENCY F. A. (707) 354- 1072 OVER RUN
SLIDE REPAI R SANTA ROSA, CA 95407
20. 20
201130
01- MEN- 101-42. 5/ 44. 5 RECONSTRUCT AND STABI LI ZE EMBANKMENT, WYLATTI RESOURCE MANAGEMENT — ANDERSON, M KE $6, 585,000 01/ 05/ 22 69%
01-0L9704 RESTORE/ REPAI R DRAI NAGE SYSTEMS, I NC 21340 BAECHTEL ROAD $5, 391, 628 2411; gg; gg 82%
RESTORE/ REPAI R GUARDRAIL, DR S PO BOX 575 WLLITS, CA 95490
EMERGENCY F. A. SOUTHBOUND (707) 354- 1072
SLI POUT REPAI R COVELQ, CA 95428
20. 20
201130
01- MEN- 101- 51. 0/ 65. 2 I'N MENDOCI NO COUNTY AT VAR OUS WYLATTI RESOURCE MANAGEMENT, MOSALLAI MOJTABA $871, 729 06/ 27/ 22 54%
01-0K8704 LOCATI ONS ON ROUTE 101 FROM 0. 7 I NC 925 N. FRANKLI N $810, 6;(7) %; ig; gg 93%
M LES SOUTH OF RYAN CREEK ROAD LEFT - PO BOX 575; STREET

310C TO 2. 7 M LES NORTH OF SH

CULVERT REHAB/ REPLACE OOVELO CA 95428

(707) 983- 8135

FORT BRAGG, CA 95437
(707) 498- 5816



State of California Department of Transportation Page 10

Statement of Ongoing Contractsasof 102022 10/ 27/ 22
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN-101-58.9/82.5 I'N MENDOCI NO COUNTY NEAR LAYTONVI LLE MERCER- FRASER COVPANY MOSALLAI, MJOITABA $8, 962, 660 12/16/ 20 64%
%{1;4060458‘11 287 E AT MOSS COVE ROADSI DE REST AREA PO BOX 1006 21340 BAECHTEL ROAD $6, ggg' 8;2 8;; %g; gé 76%
0 QLO1- (387) (SRRA); ALSO AT | RVINE LODGE SRRA & EUREKA CA 95502 WLLITS CA 95490 :
EMPI RE CAMP SRRA (707) 498- 5816

REHAB SAFETY ROADSI DE REST AREA (707) 443-6371

HA26
01- MEN- 101- 64. 9/ 69. 3 I'N MENDOCI NO COUNTY AT AND NEAR ARGONAUT CONSTRUCTORS KATHERI NE PERRI N $1,281,494 06/16/22  100%
01- 0K9804 LAYTONVI LLE FROM 1.6 M LES SOUTH TO 360 SUTTON PLACE 6301 N STATE STREET $1, 212, 523 8;; 12; gg 100%
2.4 NORTH OF TEN M LE CK BRI DGE DWOOD
DI GOUTS SANTA ROSA CA 95402 R$o7 496V?;Z§Y’ CA 95470 09/ 26/ 22
(707) 542- 4862 (707) COVPLETED
01- MEN- 101- 73. 7/ 96 I'N MENDOCI NO COUNTY AT VAR OUS M TCHELL JOHNSON CONSTRUCTI ON, M CHAEL ANDERSON $429,690 12/15/21  100%
01- 0K5204 LOCATI ONS ON ROUTE 101 FROM 4.7 I NC 21340 BAECHTEL ROAD $422, Oéé géj gg; 22 100%
M LES SOUTH OF SPYROCK RD TO 0.4 M LE 1304 EAST STREET #218; WLLITS, CA 95490 09/ 28/ 22
SQUTH OF DORA CREEK BRI DGE (707) 354- 1072 COVPLETED
CULVERT REHAB/ REPLACEMENT REDDI NG CA 96001
(530) 338- 8077
01- MEN- 101- MENDOCI NO AND HUMBOLDT COUNTI ES NEAR J.F. SHEA CONSTRUCTI ON, | NC. $4,177,827 09/ 15/ 22 0%
26608PF986. 8 COOKSVALLEY FROM 0.4 M LE SOUTH OF 667 BREA CANYON ROAD, SUITE 3 $0  10/14/22 0%
SOUTH FORK EEL RI VER BRI DGE TO 0.1 %0
M LE NORTH OF ROUTE 271 VALNUT CA 91789
PLACE HVA, FURNI SH POLYESTER
HA21 CONCRETE OVER
01- MEN- 101- 380. 0/ 40 I'N MENDOCI NO COUNTY NEAR W LLI TS FROMARGONAUT CONSTRUCTORS ANDERSON, M CHAEL $2, 485,000 08/02/21  100%
01-0L4004 1.4 MLES SOUTH TO 0.6 M LE NORTH OF 360 SUTTON PLACE 21340 BAECHTEL ROAD $1, 044, 328 22; %?; g; 42%
RI DGEWOCD RANCH ROAD. DI R S EMERGENCY
SANTA ROSA, CA 95407 WLLITS, CA 95490 10704/ 22
L.B. (707) 354- 1072 OVER RUN
20. 20 REPLACE CULVERT AND RESTORE ROADVAY
201130
01- MEN- 101-420.0/43.5  REPAIR THE DAMAGED GAURDRAI L, | NSTALL BRI AN HURT WYLATTI RESOURCE ROCZBEH HADI POUR $2,885,000 09/ 19/ 22 0%
01-0M6004 EROSI ON CONTROL, PROVI DE TRAFFI C MANAGEMVENT 6301 NORTH STATE ig gg; gg; gg 0%
CONTROL AND ADDI TI ONAL WORK AS PO BOX 575 STREET
NECESSARY DI RECTOR S EMERGEN
COVELO, CA 95428 REDWOOD VALLEY, CA 95470
20. 20 REPAI R W LDFI RE DAMAGE (707) 496- 4368

201130
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Statement of Ongoing Contractsasof 102022 10/ 27/ 22
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 162-11.5/11. 8 I'N MENDOCI NO NEAR DOS RI OS5 FROM 1.4  NMERCER- FRASER COVPANY ROOSBEH HADI POUR $20, 090, 915 11/08/ 21 41%
01- 0B5304 TO 1.7 M LES EAST OF RODEO CREEK BR 200 DI NSMORE DR NORT $7,739,507 11/30/21
STER 19FF- (004) E 410 237 :?geg:—r H STATE $1,120,978 07/21/23 3%
--() FORTUNA CA 95502
STABI LI ZE ROADWAY
(707) 443- 6371 Rsme\/ﬁ;;? CA 95470
HA23 (707) 496-
01- MEN-271-2.9/18. 2 I'N MENDOCI NO COUNTY AT VAR OUS R BROAN CONSTRUCTI ON COMPANY, M CHAEL ANDERSON $444,503 11/08/21  100%
01-0J4804 LOCATI ONS ON ROUTE 271 FROM 2.9 I NC. 21340 BAECHTEL ROAD $434, 722 (1)55 8;; g% 100%
M LES NORTH OF CUMM NGS/ 101 18 CHI NA CREEK ROAD WLLITS, CA 95490 09/ 28/ 22
SEPARATI ON TO 1.2 M LES SQUTH OF THE .
° W LLON CREEK CA 95573 (707) 354- 1072 COMPLETED
HM REHAB/ REPLACE CULVERTS (530) 629- 3702
01- MEN-271-19. 8/ 19. 9 MVENDOCI NO COUNTY NEAR Pl ERCY AT 0.3  GRANI TE CONSTRUCTI ON COVPANY $2,131,974 06/ 15/ 22 0%
g%e-gﬂfo?ooqo M LE NORTH OF THE ROUTE 101/ 271 1324 S. STATE STREET ig 07/ 11/ 22 0%
- ) SEPARATI ON
-0 ROADVAY EXCAVATI ON, DRI LLED HOLE AND KI AH CA 95482
STEEL
01- MEN- 271-170. 0/ 18 REMOVE AND DI SPOSE OF FAILED SLIDE  GRANI TE CONSTRUCTI ON COVPANY ANDERSON, M KE $1,985,000 05/11/22  100%
01-0ML604 MATERI AL AND HAZARDOUS TREES. PER 1324 SOUTH STATE ST. 21340 BAECHTEL ROAD $433, Sig 885 %Z,; gg 2204
CEOTECH RECOMVENDATI ONS, REGRADE UKAI A4 CA 95482 UKAI H, CA. 95482
SLOPE DI RECTORS EMERGENCY FO ’ ) (707) 354- 1072 OVER RUN
LANDSLI DE REPAI R
20. 20
201130
01- MEN- 999-/0 I'N MENDOCI NO COUNTY AT VARI QUS TRUESDELL CORPORATI ON OF ANDERSON, M CHAEL $2,722,371 05/14/21  100%
01-0J8704 LOCATI ONS CALI FORNI A, | NC. 21340 BAECHTEL RACD $2v62215§§ 88;%2;3% 100%
REHAB BRI DGE DECKS 1310 W 23RD STREET; WLLITS, CA 95490 10/ 04/ 22
TEMPE AZ 85282 (707) 354-1072 COVPLETED
(602) 437-1711
01- VAR 101- 84. 0/ 85. 5 I'N MENDOCI NO COUNTY ON RT 101 FROM  STEELHEAD CONSTRUCTI ONS, | NC. SEYOUM KASSAYE $5,985,000 03/31/17  100%
01-0H1204 TRUCK PASSI NG LANE RT TO 0.4 M LE PO BOX 997 6301 NORTH STATE $5, 401, 323 825 (2)25 %Z 90%
NORTH OF END TRUCK PASSI NG LANE RT & PALO CE A 96073 STREET
ON RT 271 FROM 3.5DIR' S DRO REDWOOD VALLEY, CA 95470 OVER RUN
SLOPE STABI LI ZATI ON & RECONSTRUCT (707) 485-1010
20.20 ROADVAY

201130
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Statement of Ongoing Contractsasof 102022 10/ 27/ 22
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-VAR--/0 IN DEL NORTE AND HUMBOLDT COUNTI ES ONFORD LOGG NG I NC. DBA PACI FI C CLI FTON, JESS $1, 685,000 11/08/21 88%
01-0L7004 VARI OUS ROUTES AND AT VARI OUS EARTHSCAPE 207 PRICE MALL, SUITE $1, 243, Ggg ég; %;; g% 74%
LOCATIONS DI R S EMERGENCY F. A. 1225 CENTRAL AVE #11 100
HAZARD TREE REMOVAL
MOKI NLEYVI LLE, CA 95519 ngjcfgg 201\7(1 CA 95531
20. 20 (707) 498-
201130
01-VAR--/0 I'N MENDOCI NO AND HUMBOLDT COUNTI ES AT WLATTI RESOURCE MANAGEMENT, TAI MORGAN- MARBET $1,988, 274 06/ 16/ 22 16%
VAR LS LOGAT o Ine 1457 SWDY PR FE CT n Ol OTANE
CULVERT REHAB 23601 CEMETERY LANE STE E '
COVELO CA 95428 E;JSSKQ’34O§222501
HA42 (707) 983- 8135 (707) 834-

Totals: Authorized Final Amt: $539, 462, 957 Completed to Date: $318, 425, 085  Work This Month: $20, 959, 064
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Statement of Ongoing Contractsasof 102022 10/ 27/ 22

District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- LAS- 36-6. 0/ 14. 6 IN LASSEN COUNTY NEAR WESTWOOD FROM HAT CREEK CONSTRUCTI ON & JOHN YOLTON $34, 839,289 05/ 08/ 20 93%
02- 4E46U4 1.3 MLES WEST OF GOODRI CH CREEK MATERI ALS, | NC. 1187 HW 36 $33, 490, 716 065 03520 96%
Acf’)T' S036-(115)E BRIDGE TO 1.0 MLE VEST OF WLLARD 24339 STATE H GHWAY 89 N.; CHESTER, CA 96020 $0 igl iglgg
o CREEK ROAD (530) 864- 9033 COMPLETED

REHABI LI TATE ROADWAY AND REPLACE BURNEY' CA 96013

(530) 335- 5501

02- LAS- 36- 20. 5/ 22. 8 I N LASSEN COUNTY NEAR SUSANVI LLE AT J.F. SHEA CONSTRUCTION, INC. DAN EL G BBS $1, 465,991 02/ 04/ 22 51%
02-0J3804 1.3 M LES EAST OF ROUTE 44 AND FROM 17400 CLEAR CREEK ROAD 471-800 DI ANE DRI VE $1, 320, 4;8 (ﬁ; ig; gg 85%

0.1 MLE EAST OF EACLE LAKE ROAD TO SUSANVI LLE, CA 96130

1.3 MLES WEST OF HARR REDDI NG CA 96001 (209) 617- 1281

EXPAND EXI STI NG BRAKE CHECK AREA (530) 246- 4292

02- LAS-70-/2. 7 I N LASSEN COUNTY ROUTE 70 NEAR M TCHELL JOHNSON CONST. INC  DANIEL G BBS $985, 000 07/ 20/ 22 0%
02- 4J2504 CHI LCOOT WEST OF ROUTE 395 ROUTE 70 P.O. BOX 994712 471-800 DI ANE DRI VE zg (1)85 %Z; gg 0%
PM 00. 00/ 2.7 DIR S EMERGENCY L. B. REDDI NG, CA 96099 SUSANVI LLE, CA 96130 10/ 20/ 22
RECONSTRUCT EMBARKVENT (530) 759- 3733 COVPLETED
20. 20
201230
02- LAS-139-4.9/5. 1 IN LASSEN COUNTY NEAR SUSANVI LLE FROMABACUS CONSTRUCTI ON, | NC. DANI EL G BBS $1,351, 844 03/ 29/ 22 91%
02- 4H9804 2.4 MLES SOUTH TO 2.2 M LES SOUTH OF 8490 HARTMEYER LN 471 800 DI ANE DRI VE $1, 411, 2% 0Naaze otwm
ANTELOPE RADI O STREET. SUSANVI LLE, CA 96130 10/ 13/ 22
I NSTALL DRAPERY REDDI NG CA 96002 (530) 759- 3733 COVPLETED
(530) 215- 3104
02- LAS- 139- 38. 0/ 43 IN LASSEN COUNTY ABOUT 37 M LES HAT CREEK CONSTRUCTI ON & G BBS, DANI EL $2,715,432 03/07/22  100%
02- 2J4404 NORTH OF SUSANVI LLE FROM 4.3 M LES  MATERI ALS, |NC. 471 800 DI ANE DRI VE $2§§§8'%§§ fl’ggggg 86%
NORTH OF SOUTH GRASSHOPPER ROAD TO 24339 HWY 89N; SUSANVI LLE, CA 96130 :
0.2 MLE SOUTH OF TERMD GRA (530) 759- 3733
AR CH P W TH HVA OVERLAY BURNEY' CA 96013
(530) 335- 5501
02- LAS- 299- 18. 5/ 25. 6 IN LAS AND MOD COUNTI ES ON RTE 139 AT HAT CREEK CONSTRUCTI ON & M KE ZDENEK $17, 284,797 07/ 28/ 20 66%
02- 4E4504 0.1 M N OF LAS COUNTY LINE AND ON  MATERI ALS, |NC. 1031 BUTTE ST STE205 $16, 730, 531 085 13520 100%
AC(S)T' 000C- (519) E RTE 299 AT VAR LOC FROM 0.4 M WOF 24339 STATE HI GHMAY 89 N.:  NBGO $196,190 01/31/23
T BOYD HILL LOOKOUT RD
BURNEY CA 96013 REDDI NG, CA 96001
ROADWAY REHABI LI TATI ON (530) 229- 0559

(530) 335-5501
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--0

VEST OF ROUTE 89.

REPAI R ROCK SLOPE PROTECTI ON AND

SPARKS NV 89434
(775) 786- 2677

QUINCY, CA 95971
(530) 927- 7334

10/ 27/ 22
District 02
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- LAS- 395-56. 5/ 61. 1 I N LASSEN COUNTY NEAR JANESVI LLE FROMHAT CREEK CONSTRUCTI ON & DANI EL G BBS $1, 510,128 02/ 02/ 22 32%
02-2J4004 0.1 MLE NORTH OF SUNNYSI DE ROAD TO NMATERIALS, | NC. 471-800 DI ANE DRI VE $1, 058, 4;8 825 1421522 2%
0.1 MLE NORTH OF ROUTE 36. 24339 HWY 89N, SUSANVI LLE, CA 96130 10/ 06/ 22
MLL AND FILL W TH DI GOUTS .
BURNEY CA 96013 (209) 617- 1281 COVPLETED
(530) 335- 5501
02- LAS- 395- 900. 0/ 0 I N LASSEN AND SI ERA COUNTI ES NEAR HORI ZON DESI GN | NTERNATI ONAL  DANI EL G BBS $1, 046,347 06/ 01/ 21 82%
02-4H8104 HALLELUJAH JUNCTI ON FROM NEVADA LLC DBA HORI ZON STEEL & 471- 800 DI ANCE DRI VE ggg, (7)171 (1)(135 ig; g; 84%
STATE LINE TO 0.7 NORTH OF SCOTT | RONVORKS SUSANVI LLE, CA 96130 !
ROAD. 8549 W LSH RE BLVD; (209) 617-1281
BEVERLY HI LLS CA 90211
(323) 848- 4488
02- PLU- 70- 4. O/ 45 IN PLUMAS COUNTY NEAR PULGA FROM ROCKJ. F. SHEA CONSTRUCTION, INC. YOLTON, JOHN $21, 485,000 07/ 26/ 21 88%
02-3J1204 CREEK POAERHOUSE OVERCROSSI NG TO PO BOX 494519 1187 H GHVMAY 36 $20, 587, lgg ggﬁgggg 96%
FAl RGROUNDS ROAD. DI R S EMERGENCY
REDDING CA 96049 CHESTER, CA 96020
L. B. (530) 864- 9033
REMOVE ALL HAZARD TREES, REPLACE
20.20 BURNT MBG
201130
02- PLU- 70- 10. 0/ 25 IN PLUMAS COUNTY AT AND NEAR BELDEN DI G I T CONSTRUCTION, |NC $3,411, 674 03/30/ 21 0%
02-1J5004 FROM 1.0 MLE EAST OF CHAMBERS CREEK 803 LORRAI NE DR $0 04/15/21 0%
BRIDGE TO 0.7 M LE EAST OF VIRG LI A $0
CHESTER CA 96020
ROAD
AC OVERLAY (530) 258- 3306
02- PLU- 70- 36. 8/ 62. 5 I N PLUMAS COUNTY AT VAR OUS LOCATI ONS STEWART ENG NEERI NG | NC DANI EL G BBS $1,717,618 06/16/21  100%
02-1H7904 ROCK FALL FENCE 5323 EASTSI DE ROAD 471-800 DI ANE DRI VE $1, 720, 1261 825?252% 100%
REDDI NG CA 96001 (S;J?g;\';/;;";g; 96130 10706/ 22
(530) 244- 8464 COMPLETED
02-PLU-70-/29. 9 IN PLUMAS COUNTY AT VARI OUS LOCATI ONS Q&D CONSTRUCTI ON LLC JEFF ROTHGERY $18, 859, 000 02/10/ 22 37%
02- 4H4404 FROM BUTTE COUNTY LINE TO 3.1 MLES 1050 S. 21ST STREET; 1 E MAIN STREET $5, 878,887  03/02/ 22 9
ACST- ER31- (\V00) 4 555 S $1. 694,568 04/08/24 1%
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Statement of Ongoing Contractsasof 102022 10/ 27/ 22
District 02
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-SHA-5-4.9/5.1 I N SHASTA COUNTY | N ANDERSON FROM J.F. SHEA CONSTRUCTION, INC. ALEXANDER, NATHAN $270,000 12/06/17  100%
02- 4H1504 ANDERSON CREEK OVERFLONTO 0.1 MLE P. O BOX 494519 1031 BUTTE STREET $140, 8;3 8% 2;; 12 5204
NORTH OF ANDERSON CREEK BRI DGE. REDDI NG, CA 96049 REDDI NG, CA 96001
DR S EMERCENCY L. B. (530) 604- 5102 OVER RUN
REMOVE 1.8 FEET OF EMBANKVENT UNDER
20. 20 BRI DGE
201130
02- SHA- 44- 45. 5/ 51. 6 IN SHASTA COUNTY NEAR VI OLA FROM 3.0 TULLIS, INC WORDEN, EDWARD $1,597,930 11/16/21  100%
02-2J3904 M LES EAST OF DEER FLAT ROAD TO 0.5 16951 CLEAR CREEK ROAD $1,608, 784 12/02/21 45,
M LE EAST OF BRI DCE CREEK ROAD. REDDI NG, CA 96001 $0  10/07/22 ’
HVA OVERLAY W TH DI GOUTS - REDDI NG CA 96001 (530) 604- 5118 10/ 13/ 22
(530) 241- 5105 COVPLETED
02- SHA- 273-14. 9/ 15. 7 I'N SHASTA COUNTY | N REDDING FROM 0.1 S.T. RHOADES CONSTRUCTI ON, $3,194,562 04/ 19/ 22 0%
02- 1H7204 M LE NORTH OF SOUTH REDDI NG I NC. $0 06/ 09/ 22 0%
ACNH P273- (013) B UNDERPASS TO 0.1 M LE NORTH OF 8585 COMVERCI AL VAY: $0
-0 CALI FORNI A STREET.
ADA | MPROVENENTS REDDI NG CA 96002
(530) 223- 9322
02- SHA- 273-19. 8/ 19. 8 I'N SHASTA COUNTY | N REDDI NG AT GEORGE SAN PATRI Cl O CONSTRUCTI ON, | NC $688, 634 05/ 20/ 22 0%
02- 4H6704 DRI VE. 4820 SOUTH ESCALON BELLOTA RO $0  08/23/22 0%
BUI LDI NG ADDI TI ON $0
FARM NGTON CA 95230
(915) 487- 2324
02- SHA-299-1. 0/ 1. 6 I'N SHASTA COUNTY ABOUT 20 M LES WEST STI MPEL- W EBELHAUS ASSOCI ATES, GREWAL, NMANDHI R $874,945 03/ 22/ 22 90%
02- 016804 850, 028 04/ 26/ 22
ACST- ER39- (004) E OF REDDING AT 0.8 M LE EAST OF | NG 1031 BUTTE ST s $0 09/30/22 98%
HOADLEY PEAK ROAD AND AT 1.3 MLES 1168 | NDUSTRI AL ST. REDDI CA 96001
0 NG, 10/ 04/ 22
o EAST OF HOADLEY PEAK ROAD. (530) 604- 5107 COVPLETED
PERMANENT RESTORATI ON CONSTRUCT NEw REDDI NG CA 96002
(530) 223- 6605
02- SHA- 299- 44. 3/ 44. 9 SHASTA COUNTY NEAR | NGOT FROM 2.7 STI MPEL- W EBELHAUS ASSOCI ATES GASI K, JCOEL $6, 382,123 07/13/22 15%
02- 4H9304 1,269,950 07/29/22
HSNH- P299- (211) E MLES EAST OF SEAMANS GULCH ROAD TO I NG 1031 BUTTE STREET 21 269,950 03/09/23 0%
1.2 MLES WEST OF DU BO S ROAD P. O BOX 492335 REDDI NG, CA 96001 PR
-0 REALI GN CURVE AND REPLACE CULVERTS. (530) 751- 6116

REDDI NG CA 96049
(530) 223- 6605
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Statement of Ongoing Contractsasof 102022 10/ 27/ 22
District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- SHA-5716-/62. 5 SHASTA COUNTY NEAR OLD STATI ON AT THE KEVI N MACK CONSTRUCTI ON | NC $1, 369, 000 06/ 30/ 22 0%
02-1J6004 HAT CREEK MAI NTENANCE STATI ON 23420 M LLVI LLE WAY $0 09/ 27/22 0%
CONSTRUCT BUI LDI NG $0
M LLVI LLE CA 96062
02- Sl S- 3-46. 8/ 48 SI SKI YOU COUNTY | N YREKA ON ROUTE 3 MYERS SHEA A JO NT VENTURE HENRY, AUSTI N $63, 694, 905 08/ 04/ 22 15%
02- 1H5204 10,872,091 08/ 15/ 22
ACNH- X093- ( 010) N FROM 0.4 M LE NORTH OF LAURA LANE TO 45 MORRI SON AVE 1725 S. MAI N STREET $$4 154, 897 01/ 30/ 22 17%
JUNI PER DRI VE AND ON ROUTE 263 FROM YREKA, CA 96097 ' '
-0 ROUTE 3 TO 1. 0M LE SO SACRAMENTQ, ~ CA 95838
. 916) 283- 9950 (530) 605- 5861
ROADWAY REHABI LI TATI ON (
02- Sl S- 3-46. 8/ 48 SI SKI YOU COUNTY | N YREKA FROM 0. 5 MYERS SHEA A JO NT VENTURE $582, 200 08/22/22 0%
02-3J9904 M LE NORTH OF LAURA LANE TO MOONLIT 45 MORRI SON AVE $0 08/31/22 0%
OAKS AVENUEAND FROM ROUTE 5/ 3 $0
SEPARATI ON TO 0.1 M LE WEST OF SACRAVENTO CA 95838
I NSTALL BRQADBAND
02- Sl S-3-48.0/ 51 I'N SI SKI YOU COUNTY | N AND NEAR YREKA TULLIS, INC. AUSTI N HENRY $1,024,579 12/20/21  100%
02-2J3804 FROM 0.1 M LE SOUTH OF JUNI PER DRI VE 16951 CLEAR CREEK ROAD 1625 MOTT ROAD $968, 3;3 8;; gg; gg 99%
TO 0.3 M LE NORTH OF CALAM TY LANE. 1031 BUTTE STREET, CA
HVA OVERLAY AND DI GOUTS REDDI NG CA 96001 96001
(530) 241- 5105
(530) 235- 9814
02-S1S5-/0 IN SISKIYOU COUNTY AT VAR OUS HAT CREEK CONSTRUCTI ON HENRY, AUSTI N $3, 685,000 08/05/21  100%
02-2J7004 LOCATI ONS. DI R S EMERGENCY L. B. 24339 HW 89 N 1625 MOTT ROAD $2, 330, 22(7) (1)25 815 g; 63%
CONSTRUCT NI NE PAVED MEDI AN TURN- A- MI. SHASTA, CA 96067
BURNEY, CA 96013
ROUNDS (530) 235- 9814 OVER RUN
20. 20
201130
02- Sl S-96-/105. 8 REMOVE HAZARD TREES, REPAI R DAMAGED HAYES & SONS | NC MALLORY, NI COLE $1, 999,500 08/ 01/ 22 46%
02-4J3204 DEPARTMENT | NFRASTRUCTURE AND PREPARE P. O BOX 258 1625 MOTT ROAD $119, 123 891’5 gg;gg 6%
ASSETS FOR FUTURE | MPACTS FROM FI RE HAPPY CAWP. CA 96039 MI. SHASTA, CA 96067
DI RESTOR S EMERGENCY ' (530) 235- 9814
MCKI NNEY FI RE
20. 20

201130
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Statement of Ongoing Contractsasof 102022 10/ 27/ 22
District 02
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-SI'S-97-6. 0/ 35 REMOVE BED- LOAD MATERI AL FROM HAT CREEK CONSTRUCTI ON MALLORY, NI COLE $2, 985,000 08/ 05/ 22 0%
02-4J4004 H GAWAY, WHI TNEY CREEK, AND OTHER 24339 HW 89N 1625 MOTT ROAD 23 2519; 82; gg 0%
DRAI NAGE COURSES. DI RECTCR S BURNEY CA 96013 MI. SHASTA, CA 96067
EMERCENCY FORCE ACCOUNT ’ (530) 235-9814
BED LOAD CLEANUP
20. 20
201130
02-SI S-97-49. 4/51. 3 SI SKI YOU COUNTY AT AND NEAR DORRI'S AT ROLL' N ROCK CONSTRUCTI ON | NC. $872,883 06/ 30/ 22 20%
02-0J4504 VARI QUS LOCATI ONS FROM 0.3 M LE SOUTH5527 TRUCK VI LLAGE DR $190,309  08/15/22 290
$190,309 12/14/22 0
OF RI CHARDSON ROAD TO 0.1 M LE NORTH '
OF BROMELL ROAD MOUNT SHASTA CA 96067
PLACE H GHWAY ADVI SORY RADI O SYSTEM
cCcTV
02- TEH- 5- 25. 4/ 25. 4 IN TEHAMA COUNTY | N RED BLUFF AT GOLDEN STATE BRI DGE, | NC. M KE ZDENEK $14, 884,149 07/ 08/ 20 87%
02- 4F5904 SACRAMENTO RI VER BRI DGE. 3701 MALLARD DRI VE; 1031 BUTTE STREET $14§ff§§” (25(1)2 815 34315 gg 98%
BRI DGE RETROFI T REDDI NG, CA 96001 !
BENI CI A CA 94510 £30) 220. 0559
(925) 372- 8000 (530) 229-
02- TEH- 5- 36. 3/ 41. 6 IN TEHAMA COUNTY NEAR RED BLUFF FROMBALDW N CONTRACTI NG COMPANY  NATHAN ALEXANDER $4, 504, 204 10/ 06/ 21 95%
&23; hHggg{ 4 E NINE MLE HILL OVERCROSSING TO 0.1  INC. DBA. KN FE RI VER 1031 BUTTE STREET $4, 249, 3;8 (1)(9)5 gg; 2 94%
(644) M LE NORTH OF BOAVAN ROAD CONSTRUCTI ON ST. 205 M5 60
-0 OVERCROSS| NG 1764 SKYWAY; REDDI NG, CA 96001
| MPROVE CLEAR RECOVERY ZONE .
CH GO CA 95928 (530) 604- 5102
(530) 891- 6555
02- TEH- 32-6. 2/ 14 TEHAMA COUNTY ABOUT 20 M LES EAST OF DI G | T CONSTRUCTI ON, I NC. HUMBERT, KAYLI E $1, 507,895 05/ 31/ 22 60%
02-2J4304 FOREST RANCH FROM 2.7 M LES EAST OF 803 LORRAI NE DRI VE 1657 RI VERS| DE DRI VE $1, 315,886 06/ 29/ 22 87%
SODA SPRINGS ROAD TO 1.1 M LES EAST REDDI NG CA 96001 $1, 089,602 11/03/22
CHESTER CA 96020
OF DEER CREEK BRI DGE (530) 328- 8854
PLACE HOT M X ASPHALT (TYPE A) AnD  (530)258-3306
REPLACE
02- TEH 32- 14. 0/ 20 I'N TEHAMA COUNTY ABOUT 28 M LES EASTDIG I T CONSTRUCTI ON, | NC HUMBERT, KAYLA $1,076,388 02/02/21  100%
02-1J4904 OF FOREST RANCH FROM 1.1 M LE EAST OF 803 LORAI NE DR 1657 RI VERS| DE DRI VE iggg, ggi gg; géj g% 89%
DEER CREEK BRI DGE #08- 0068 TO 0. 4 CHESTER CA 96020 REDDI NG, CA 96001 ’
M LE WEST OF SLATE C (530) 328- 8854 OVER RUN
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AC OVERLAY (530) 258- 3306



OF WHI TE HOUSE GULCH ROAD TO 0.4 MLE

WEST OF SLATTERY POND
CULVERT REHABI LI ATI ON

REDDI NG, CA 96001

ARCATA CA 95521
(530) 223- 5603

(707) 825-1014
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District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- TEH 99-9. 0/ 9. 3 IN TEHAMA COUNTY NEAR LOS MOLI NS VI KI NG CONSTRUCTI ON COVPANY,  GEACRGE MOORE $3,137,143 11/04/21  100%
02- 1H5104 FROM 0.2 MLE SOUTH TO 0.2 MLE I NC. 13700 CA- 36 $3, 071, 322 ég; gg; g% 100%
NORTH OF CHAMPLI N SLOUGH 11315 SUNRISE GOLD CIR, STE A RED BLUFF CA 96080 10/ 10/ 22
REPLACE BRI DGE - covP
RANCHO CORDOVA CA 95742 (530) 440- 9544 LETED
(916) 852- 5530
02- TRl - 3-25. 0/ 25. 2 TRINITY COUNTY ABOUT 18 M LES NORTH FORD LOGG NG | NC. DBA $2, 386,387 06/ 30/ 22 0%
02-0J5004 OF HAYFORK AT 0.6 M LE SOUTH OF PACI FI CEARTHSCAPE $0 08/ 04/ 22 0%
LI TTLE CREEK BRI DGE. 1225 CENTRAL AVENUE, SU TE #1 %0
CULVERT REPLACEMENT W TH FI SH
PASSAGE FEAT MCKI NLEYVI LLE CA 95519
02- TRl - 3-25. 2/ 25. 2 TRINITY COUNTY ABOUT 18 MLES NORTH S.T. RHOADES CONSTRUCTI ON, GASI K, JOEL $2, 050,016 06/ 30/ 22 55%
02-2J1704 OF HAYFORK AT 0.3 M LE SOUTH OF I NC. 1031 BUTTE STREET ﬁ ig(z)' ‘51‘312 225 %g; 22 65%
LI TTLE CREEK BRI DGE. 8585 COMVERCI AL WAY REDDI NG, CA 96001 el
CULVERT REPLACEMENT W TH FI SH (530) 751- 6116
- REDDI NG CA 96002
(530) 223- 9322
02-TRI -3-32.8/57.9 IN TRINITY COUNTY AT VAR QUS R BROAN CONSTRUCTI ON COVPANY, MANDHI R GREWAL $2, 000,303 10/28/20  100%
02- 0H5404 LOCATI ONS FROM 0.5 M LE SOUTH OF I NC. 1031 BUTTE STREET $2, 039, 8;3 (1)35 (1)25 gg 100%
TRINNTIY RIVER BRIDGE TO 1.6 MLES 18 CH NA CREEK RD REDDI NG, CA 96001 09/ 22/ 22
NORTH OF BOVERMAN RI DGE ROAD (530) 604- 5107 COMPLETED
DRAI NAGE REHABI LI TATI ON WLLON CREEK CA 95573
(530) 629- 3702
02- TRl - 3-58. 7/ 60. 7 IN TRINITY COUNTY NEAR TRINI TY CENTERMOCULLOUGH CONSTRUCTION INC  MANDHI R GREWAL $12, 589, 684 02/ 25/ 21 97%
AGST- POO3- (036) £ FROV 0.7 MLE NCRTH OF PREAGER 57 ALDERGROVE RO 1031 BUTTE STREET Psiia 70s ronz2 8%
(036) NEADOVS ROAD TO 0.7 MLE SQUTH CF EL o REDDI NG CA96001 :
0 DORADO VAY 530) 604- 5107
(707) 825- 1014 (530)
BRI DGE REPLACENMENT
02- TRI - 299- 1. 6/ 45. 2 IN TRINITY COUNTY NEAR SALYER AT MCCULLOUGH CONSTRUCTI ON | NC  MANDHI R GREWAL $2, 641,132 03/ 03/ 22 83%
02-2H8104 VARI OUS LOCATI ONS FROM 0.1 M LE WEST 57 ALDERGROVE RD; $2, 149,347  05/20/ 22
1031 BUTTE STREET $772,021 11/03/22 80%
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Statement of Ongoing Contractsasof 102022 10/ 27/ 22
District 02
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-TRI-299-/0 IN LASSEN, SHASTA, AND TEHAMA SERAFI X ENG NEERI NG TOFAEL ANVAR $1, 954,021 10/15/20  100%
02- 45304 COUNTI ES AT VARI OQUS LOCATI ONS COUNTY CONTRACTORS, | NC 1031 BUTTE ST $1,996, 127 10/ 29/ 20 97%
$6, 720 12/02/22 0
LINE TO 0.2 MLE EAST OF GRASS 7 CROW CANYON COURT SUI TE 250 REDDI NG CA 96001 :
VALLEY CREEK BRI DGE. (530) 225- 3172 OVER RUN
SCOUR PREVENTI VE MAI NTENANCE SAN RAMCN CA 94583
(925) 552- 8253
02- VAR--/ 0 REMOVE AND REPLACE EXPANSI ON JOINTS GOLDEN STATE BRI DGE, |NC. ALEXANDER, NATHAN $2, 885,000 12/10/21 44%
02-3J6404 ON BRIDGE DIR S EMERGENCY F. A. 3701 MALLARD DRI VE 1031 BUTTE ST., SUITE $1, 362, 328 8;; %4115 gg 17%
COTTONWOOD CREEK BRI DGE 205
BENI CI A, CA 94510
REDDI NG, CA 96001
20. 20 (530) 604- 5102
201130
02- VAR--/ 0 IN LASSEN, PLUMAS AND TEHANA STI MPEL- W EBEL HAUS ZDENEK, M CHAEL $36, 435,000 08/07/21  100%
02-3J2204 COUNTI ES AT VARI OUS LOCATIONS DI R S ASSOCI ATES, | NC, 1031 BUTTE STREET $33£gg' ggé fﬁ;ig;g; 92%
EMERGENCY L. B. PO BOX 492335 REDDI NG, CA 96001 ’
REMOVE ALL HAZARD TREES, REPLACE (530) 225- 3172 OVER RUN
BURNT NBG REDDI NG, CA 96049
20. 20
201130

Totals: Authorized Final Amt: $283, 944, 703 Completed to Date: $181, 644, 827  Work ThisMonth: $11, 787, 167
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Statement of Ongoing Contractsasof 102022 10/ 27/ 22
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- BUT-32-7.6/7.9 ON SR 32 AT THE | NTERSECTI ON OF WEST LAMON CONSTRUCTI ON RECHS, DANI EL/ JOHN $3, 169, 885 07/ 20/ 21 97%
03- 2H2404 SACRANENTO AVE (VEST) AND VEEST 871 VON GELDERN WAY; SCoTT $2, 829, 320 085 105 21 88%
HSNH- P032- ( 049) E SACRAVENTO AVE (EAST) IN G TY OF 9707 NOTRE DAME $0 10/11/22
--() CH 0O | N BUTTE GOUNTY YUBA CI TY CA 95991
: 530) 671- 1370 BOULEVARD
I NTERSECTI ON | MPROVEMENTS. ( ) ) CHI CO, CA 95928
(530) 218- 1567
03- BUT- 32- 30. 8/ 31 I'N BUTTE COUNTY NEAR FOREST RANCH STEELHEAD CONSTRUCTORS JV RECHS, DANI EL $13, 873,798 02/ 01/ 22 42%
03-0J7004 FROM 1.3 M LES SOUTH TO 1.1 M LES 2940 | NNSBRUCK DRI VE 2707 NOTRE DANE $6, 600, 480 035 10522 48%
STER- 39AJ- (004) E SOUTH OF CARPENTER Rl DGE ROAD BOULEVARD $984, 981 06/ 06/ 23
-0 STABI LI ZE EMBANKMVENT SLOPE FROM REDDI NG CA 96003 CH CO, CA 95928
(530) 226- 6400
(530) 218- 1567
03- BUT-70-5.6/9. 1 IN BUTTE COUNTY NEAR OROVI LLE, FROM BALDW N CONTRACTI NG COMPANY  DAN RECHS $16, 155, 236 06/ 16/ 20 33%
03-3H72U4 0.3 MLES NORTH OF COX LANE TO 0.2 INC. DBA. KN FE Rl VER 2707 NORTE DAMVE BLVDQ $15, 491, 513  07/02/ 20 95%
ACNH PO70- (141) B M LES NORTH OF PALERMD ROAD CONSTRUCTI ON CHI CO, CA 95928 $0 09/28/22
-0 CONSTRUCT TWOD WAY LEFT- TURN 1764 SKYWAY; (530) 895- 5245
CHI CO CA 95928
(530) 891- 6555
03- BUT- 99- 21. 9/ 40. 9 BUTTE COUNTY NEAR CHI CO AT VARIOUS M TCHELL JOHNSON CONSTRUCTI ON RECHS, DAN $438, 638 05/ 31/ 22 53%
03- 201504 oo s e 2707 NoTFE OAE 8LVD szl 0192 o
REPLACE CULVERTS AND | NSTALL CURED- 1304 EAST ST #218 CHI CO, CA 95928 :
I N- PLAC .
REDDI NG CA 96001 (530) 218- 1567
03- BUT- 99- 29. 3/ T37. 8 I'N BUTTE COUNTY I N AND NEAR CHI CO AT ST. FRANCI S ELECTRIC, LLC ANTHONY GRANADOS/ JOHN $8, 282,639 03/ 08/ 21 90%
03- 1H8604 VARI OUS LOCATI ONS FROM SOUTHGATE 975 CARDEN STREET; SCoTT $8, 187,504  03/30/21 98%
AVENUE TO GARNER LANE 2707 NOTRE DAME BLVD $0 08/04/22
INSTALL TRAFFI C MANAGEMENT SYSTEM AN LEANDRO CA 94577 CH CO, CA 95928
(510) 639- 0639
(530) 682- 6584
03- BUT- 99- 30. 5/ 30. 6 IN BUTTE COUNTY IN THE CITY OF CHICO ST. FRANCI S ELECTRIC, LLC ANTHONY GRANDOS/ JOHN $687,000 04/ 29/ 21 72%
03-1J3504 ON NB SR 99 AT THE SKYWAY ROAD SLIP 975 CARDEN STREET; ScorT $635, 0;‘(‘) gggg;g; 93%

AND LOCP ONRAMPS.
I NSTALL RAMP METERS.

SAN LEANDRO CA 94577
(510) 639- 0639

2707 NOTRE DAME BLVD
CHI CO, CA 95928
(530) 682- 6584
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Statement of Ongoing Contractsasof 102022 10/ 27/ 22
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- BUT- 162- 18. 4/ 19. 9 ON ROUTE 162 FROM FOOTHI LL BLVD TO  DESI LVA GATES CONSTRUCTI ON DVWAYNE GRANDY/ JOHN $8, 659, 146 08/ 04/ 21 77%
gg;“gigg (042) E GOLD COUNTRY CASI NO. 11555 DUBLI N BLVD. ; SCoTT 21, 222’ ;gg 225 Sg;g% 86%
) ) CONSTRUCT TURN POCKETS, W DEN ' '
--0) DUBLI N CA 94568 é:?;ONOOTESQDQZE BLVD
(925) 829- 9220
(530) 713- 7814

03- BUT-162-207.0/20.7  ON STATE ROUTE 162 NEAR POSTM LE DESI LVA GATES CONSTRUCTI ON LLCGRANDY, DWAYNE $485,000 07/07/22 0%
03-3J8004 20.74, AT THE WARD BLVD | NTERSECTI ON, 11555 DUBLI N BLVD 2707 NOTRE DAME BLVD. ig f{g; (1)35 gg 0%

I N BUTTE COUNTY. DI RECTORS EMERGENCY DUBLIN. CA 94568 CH CO, CA 95928

FORCE ACCOUNT ' (530) 713- 7814

REPLACE CULVERTS
20. 20
201130
03-COL-16-.1/7.3 COLUSA AND YOLO COUNTI ES NEAR RUMBEY BALDW N CONTRACTI NG CO., |INC. MASOUD, SAED $5, 093, 455 06/ 27/ 22 87%
03-2&3704 FROM 0.1 M LE SOUTH OF ROUTE 20 TO  DBA KNI FE RI VER CONSTRUCTI ON 2777 DEL MONTE ST. ﬁ ;gg' ggg fﬂ; gg;gg 73%

1.3 M LES NORTH OF ROAD 40 1764 SKYWAY VEEST SACRAMENTO, CA !

PARTI AL DEPTH RECYCLI NG, PLACE RHVA- 95691

CHI CO CA 95928

G &C (530) 218- 4829
03- COL- 20- 30. 5/ 31. 8 I N COLUSA COUNTY | N COLUSA ON STATE LAMON CONSTRUCTI ON CO | NC MATTSON, M CHAEL $1, 235,397 03/ 08/ 22 73%
03- 2G3504 ROUTE 20 FROM SI OC STREET TO FIRST PO BOX 632 1930 FEATHER RI VER $1, 033,209 03/22/22 83%

STREET BL\D. $158,078 10/ 28/ 22

CHI P SEAL YUBA CITY CA 95992 OROVI LLE, CA 95965

’ (530) 671- 1370 '
(916) 952- 8683

03- COL- 20- 34. 8/ 36. 5 IN COLUSA COUNTY 1.7 MLES EAST OF A TEICHERT & SON, INC. DBA GARRETT GRIFFI TH $4,908,500 11/17/21  100%
03- 0H6504 COLUSA FROM NI AGARA AVENUE TO 0. 3 TEI CHERT CONSTRUCTI ON 379 COLUSA AVE. $4, 859,956 12/07/21 91%
HSNH- P020- ( 197) E $2,052, 443 01/ 15/ 23 0

M LE VEST OF STEI DLMAYER RQOAD. 400 SUNRISE AVE. SUITE 300;  YUBA G TY CA 95991 94
-0 W DEN SHOULDERS TO 8 FEET TO (530) 682- 3842 OVER RUN

ROSEVI LLE CA 95661
(916) 757- 6400

03- COL- 45- 21. 0/ 25. 7 COLUSA COUNTY NEAR COLUSA FROM 0.1  WYLATTI RESOURCE MANAGEMENT  DAN RECHS $297,199 05/ 09/ 22 20%
03-24704 M LE NORTH OF FRUI TVALE AVENUE TO 0.1 23601 CEMETERY LANE 2707 NOTRE DAME BLVD $138, 523 8852%522 47%
M LE NORTH OF SEAVER SHOP ROAD CH CO, CA 95928
CURED- | N- PLACE Pl PELI NER, REPAIR AND COVELO CA 95428 (530) 218- 1567

REPLA
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Statement of Ongoing Contractsasof 102022 10/ 27/ 22
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-ED-50-2.7/18.9 IN EL DORADO COUNTY AT VARI OUS LAMASSU UTI LI TY SERVI CES, | NC. JUANAH KOKER $4, 829,457 03/07/22 57%
03- 1H80W4 LOCATI ONS FROM 0.3 M LE WEST OF BASS 3193 ENTERPRI SE CT; 3976 DUROCK RD. SUI TE ii, ?SS' ;2‘»19 (ﬁ;gg;gg 59%
LAKE ROAD UNDERCROSSING TO 0.1 M LE . S CA 95650 102 P fes
VEST OF SCHNELL SCHOOL RO 916) 259- 1576 SHI NGLE SPRI NGS CA 95682
REHABI LI TATE CULVERTS. ( ) ) (916) 416- 7612
03-ED-50-18.5/24. 2 NEAR PLACERVI LLE AND CAM NO FROM 0.2 SECURI TY PAVI NG COMAPNY | NC  NATHAN ALTERON $25, 468, 445 05/04/20  100%
03-4E62U4 M LES WEST OF STILL MEADOWS ROAD TO 3075 TOWNSGATE ROAD, STE 200 3065 BALIRS LN $21, 106, 357 06/ 03/ 20 81%
ACNH- P050- (152) E 0.4 MLE EAST CF UPPER CARSCN RD $0 10/31/22
-0 : ' VESTLAKE VI LLAGE CA 91361 PLACERVILLE CA 95667
I NSTALL MEDI AN BARRI ER, W DEN }
(818) 362- 9200 (530) 957-1110 OVER RUN
03- ED-50- 33. 8/ 34. 2 IN EL DORADO COUNTY AT FRESH POND BRI DGEWAY Cl VI L CONSTRUCTORS, JODY PHILLIPS $11, 459,614 06/29/20  100%
03-3H4504 FROM 0.6 TO 0.2 M LE WEST OF FOREST | NC. 3979 DUROCK RD STE $9é§?$r§;$ 21;23532 86%
ROAD/ QUTER LI M TS LANE 3333 VACA VALLEY PARKVAY; 102A '
REPAI R SLI POUT
VACAVI LLE CA 95688 (sgllg;a;ggssg;T&s CA 95682 OVER RUN
(707) 455- 7033
03- ED- 50- 45. 2/ 45. 2 NEAR KYBURZ, AT 1.4 M LES EAST OF ROBERT J. FRANK CONSTRUCTI ON, KOKER, JUANAH $635,762 03/ 02/ 22 19%
BN e IRKERL ATLLMIES BTG N 5976 ouRcoK o L WD o
ALDER CREEK TRACT. 2806 TARVAC ROAD; SHI NGLE SPRI NGS, CA
-0 REPAI R THE STORM DAMAGED DOAN DRAI N 95682
REDDING CA 96003 916) 416- 7612
(530) 222- 1408 (916) 416-
03- ED- 50- 420. 0/ 63. 8 ON STATE ROUTE 50 FROM POSTM LE 42. 0 DOUG VEERKAMP GENERAL PHI LLI PS, JCDY $13, 985,000 09/21/21 29%
03-2J7204 TO 63.8, |IN EL DORADO COUNTY. DIR SENG NEERI NG | NC. 3976 DUROCK RD STE $11, 712, 4% 2(1)5 g‘lij gg 84%
EMERGENCY F. A. 2585 COLD SPRI NGS ROAD 102
HAZARD TREE/ DEBRI S REMOVAL; ROCKFALL
PLACERVI LLE, CA 95667 SHINGLE SPRINGS, CA
20. 20 M Tl GA 95682
201130 (916) 799- 7951
03-ED-50-/0 ON STATE ROUTE 50 FROM POSTM LE 63.8 GRANI TE CONSTRUCTI ON COMPANY NONTPLAI SI R, JARET $13, 485,000 09/21/21 84%
03-2J7304 TO 71.0 AND ON STATE ROUTE 89 FROM 1900 GLENDALE AVENUE 10183 TRUCKEE Al RPORT $11, 465, 4;8 (1)?5 1;52% 85%
POST MLE 6.0 TO 8.0, IN EL DORADO SPARKS. NV 89431 ROAD, SUI TE 202
COUNTY. DIR S EMERGENCY ’ TRUCKEE, CA 96161
HAZARD TREE/ DEBRI S REMOVAL; ROCKFALL (530) 682- 5837
20. 20 M TG

201130
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Statement of Ongoing Contractsasof 102022 10/ 27/ 22
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- ED- 50-/ 80. 4 IN EL DORADO COUNTY FROM SACRAMENTO TIM PAXIN S PACI FI C EXCAVATI ONJUANAH KOKER $9, 057,923 08/13/20 89%
- 0H5204 1 27/ 2
2%\12:'2020_(153) c COUNTY LI NE TO NEVADA STATE LI NE I NC DBA PACI FI C EXCAVATI ON 3976 DURCCK ROAD $8, 990, sgo 825 16522 97%
0 I NSTALL AWS | N PLACERVI LLE, | MPROVE 9796 KENT STREET; SUl TE 102
FLK GROVE oA 95624 4 NILE SPR NG CA 05652
(916) 686- 2800 (916) 416-
03- GLE-5-14.6/14. 6 IN GLENN COUNTY 4.8 M LES NORTH OF TSI ENG NEERI NG, | NC. RALSTON, JAMES $4,241,999 09/ 24/ 20 95%
03-4F4204 W LLONS AT THE W LLOAS SAFETY 4600 ROSEVI LLE ROAD, SUI TE 14 2707 NOTRE DAME $4,113,491  10/09/20 96%
ACl M 0057- (100) E ROADS| DE REST AREA $0 08/01/22
--0) NORTH HI GHLANDS CA 95660 BOULEVARD
UPGRADE POTABLE WATER AND
(916)571-5731 CHl GO, CA 95928
(530) 713- 7871
03- GLE-5- 25. 5/ 25. 8 GLENN COUNTY | N ORLAND AT ROUTE 32/5 FBD VANGUARD CONSTRUCTI ON $1, 598,293 06/ 23/ 22 0%
03-2J8204 SEPARATI ON $0 07/19/22 0%
PLACE RHVA, TEXTURED PAVI NG AND $0
SLOPE PAVI
03- GLE-45-13.0/23. 2 GLENN COUNTY NEAR HAM LTON CI TY FROM A. TEI CHERT & SON | NC DBA MATTSON, M CHAEL $1, 933,053 06/ 02/ 22 31%
03-2&3604 0.5 M LE NORTH OF BAYLISS BLUE GUM  TEI CHERT CONSTRUCTI ON 2707 NOTRE DAME BLVD ﬁ gg; ggg f{g; 825 gg 64%
ROAD TO ROAD 29 400 SUNRI SE BLVD. CHI CO, CA 95928 re2h
ROADVWAY EXCAVATI ON, HVA (TYPE A), (916) 952- 8683
B\D CLAS ROSEVI LLE CA 95661
(916) 757- 6400
03- GLE- 162-50. 3/ 62. 1 IN GLENN COUNTY ON ROUTE 162 FROM 0.7 WYLATTI RESOURCE MANAGEMENT, DAN RECHS $401, 672 04/21/22 73%
03-2G3004 M LES VEST OF COUNTY ROAD 303 RT TO [INC 2707 NOTRE DAME BLVD $259, 2;3 825 825 gg 64%
0.1 MLE WEST OF COUNTY RCQAD BB. 23601 CEMETARY LANE CHI CO, CA 95928
CULVERT REHABI LI TATI ON PROJECT. .
COVELO CA 95428 (530) 218- 1567
(707) 983- 8135
03- GLE- 162-76. 3/ 78. 6 AT BUTTE CI TY, FROM ROUTE 45 TO 0.1 GOLDEN STATE BRI DGE, | NC. ANDY O SULLI VAN $76,534,548 01/07/22 23%
03- 3F0604 MCDOUGA : 23,806,552 02/ 02/ 22
ACST- P162- (041) E ZE:EA?S;AEFRANENTO RIL\L/EET:;ETD'GE 3701 MALLARD DRIVE é:?;ONOI;EQEQgE BLVD $$4, 815,421 02/25/24 1%
--0) BENI Cl A CA 94510 :

(925) 372- 8000 (530) 713- 7871
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- NEV- 20- 25. 6/ 39. 8 I N NEVADA COUNTY NEAR OVEGA AT GRANI TE CONSTRUCTI ON COVPANY ~ JEFF JOHNSON $32, 937,133 01/28/22 55%
03- 2H62U4 12,253,715 02/ 23/ 22
ACNH P020- ( 196) E VARI QUS LOCATI ONS FROM 0.2 M LE WEST 4001 BRADSHAW RQAD; 138 NEW MOHAVK RD $$l 220 177 04/ 04/ 23 37%
OF CONSERVATI ON ROAD  ( WASHI NGTON SUTE B e
-0 RIDGE ROAD) TO 1.2 M LES VE (Sgifgggigg 95827 NEVADA O TY CA 95959
CURVE | MPROVEMENTS, W DEN FOR (530) 632-6714
03- NEV- 80-5.5/5. 8 I N NEVADA COUNTY ON ROUTE 80 AT THE COMVERCI AL WATERPROOFI NG $439, 061 06/ 15/ 22 0%
03-2H5004 DONNER SAFETY ROADSI DE REST AREA. SYSTEMS DBA ERC ROCFI NG & $0  09/15/22 0%
REPAI R ROCF. WATERPROOFI NG $0
1630 PALM STREET;
SANTA ANA CA 92701
(714) 667- 6000
03- NEV- 80- 13. 0/ 16. 5 I N TRUCKEE FROM WEST OF DONNER OC TO A TEICHERT & SON, INC. DBA  RANDY STELLHORN $22, 056,298 11/04/21 77%
2%; hHég?_(ZlS)E BRI DGE STREET UNDERCROSSI NG 89/ 267 TEI CHERT CONSTRUCTI ON 10183 TRUCKEE Al RPORT %?1' ég‘éy ggg ig; 8;;%; 720
0 SEPARATI ON 400 SUNRI SE AVE. SUITE 300; RD #202 i
o REHABI LI TATE ROADWAY, CONSTRUCT
ROSEVI LLE CA 95661 T?;JSKEEQO;ZZNM
(916) 757- 6400 (530) 919-
03- NEV- 80-31. 4/ 31. 8 IN NEV CO ON RTE 80 FROM APPROX 1.9 ALFARO COMMUNI CATI ONS JARET MONTPLAI SI R $7, 336, 684 03/ 06/ 22 77%
2?& f/{gég{ 1o E M LES EAST OF FARAD RD TO THE SIE CO CONSTRUCTI ON, | NC. 10183 Al RPORT RD 2‘11, g;i, ;gi 2‘215 8%522 5506
0 (212) LINE; ALSO IN SIE CO ON RTE 80 FROM 15614 S. ATLANTI C AVE. ; SUI TE 202 e
T APPROX 1.3 M LES EAST TRUCKEE CA 96161
STABI LI ZE CUT SLOPE EROSI ON AND SOVWPTON CA 90221 (530) 682- 5837
SHOPP (310) 669- 8949
03- NEV-174-3.0/ 3.9 I N NEVADA COUNTY, BETWEEN COLFAX AND DESI LVA GATES CONSTRUCTI ON LP JEFF JOHNSON $12, 793,432 01/24/20 81%
03- 4F3704 GRASS VALLEY, FROM MAPLE WAY TO YOU 11555 DUBLIN BLVD. ; 138 NEW MOHAVK RD $11, 909, 597 02/ 19/ 20 91%
HSST- P174- (014) E $0 11/28/22
0O BET ROAD DUBLI N CA 94568 SUTE B
o REALI GN ROADWAY CURVES
(925) 829- 9220 NE\S/QDQSS :7(1?95659
HB1 (530) 632-
03- NEV- 174-99.0/9. 9 SI NKHOLE REPAI R-1300 FT LONG 6 FT X HANSEN BROS. ENTERPRI SES CATANI A, DAVI D $1, 985,000 06/ 28/ 22 59%
03-3J7604 8FT RCP CULVERT, RESTORE STRUCTURAL P.O. BOX 1599 138 NEW MOHAVK RD. $670, 3;3 215 82522 34%

20. 20
201130

State of California Department of Transportation

SECTI ON- | NCLUDES | NCI DENTAL WORK

DI RECTOR S EMERGENCY FORC

EFA SI NKHOLE REPAI R

GRASS VALLEY, CA 95945

SUI TE B
NEVADA CI TY, CA 95959
(530) 265- 9864
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Statement of Ongoing Contractsasof 102022 10/ 27/ 22

District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-PLA-49-2.2/2. 4 IN PLACER COUNTY I N AUBURN FROM 0.1 LAMON CONSTRUCTI ON $5, 025, 129 05/ 27/ 22 0%
03-1H2404 M LE SOUTH OF THE | NTERSECTI ON OF 871 VON GELDERN WAY; $0 06/ 29/ 22 0%
SNHG- P049- (186) E $0 0

ROUTE 49 AND LI NCOLN VAY / BORLAND
-0 AVENUE TO LI NCOLN WAY YUBA CITY CA 95991

REALI GN ROADWAY AND CONSTRUCT (530) 845- 2282
03-PLA-80-.4/.4 IN PLACER COUNTY ON |-80 | N ROSEVI LLE ALFARO COMMUNI CATI ONS JUSTI N KUNERT $307,551 01/ 04/ 22 0%
03-1J5004 AT THE EB ON RAMP FROM AUBURN BLVD.  CONSTRUCTI ON, | NC. 2520WARREN DR STE A ig 01/ 24/ 22 0%

| NSTALL RAMP METERI NG 15614 S. ATLANTI C AVE. ; ROCKLI N CA 95677

COVMPTON CA 90221 (530) 812- 6938 SUSPENDED
(310) 669- 8949
03- PLA- 80-46. 3/ 63. 5 I N PLACER COUNTY AT VARI OUS LOCATI ONS WALSH CONSTRUCTI ON COVPANY |1, TAD SAMPSON VERONI CA $30, 574, 863 09/ 23/ 20 92%
DA e FROM CRYSTAL SIS R 53 oepor ST o 6 20,000,285 1009120 gy
-(207) OVERCROSSI NG TO Cl SCO OVERCROSSI NG 1390 W LLOW PASS ROAD, STE 95 1807 AR

-0 REPLACE BRI DGES AT FOUR LOCATI ONS. COLEAX CA 95713

CONCORD CA 94520

(925) 627- 1700 (916) 799- 4858

03- PLA-80-53. 7/ 55. 9 PLACER COUNTY NEAR BLUE CANYON AT PACI FI C | NFRASTRUCTURE CLARK MARTI N $1, 438,650 07/21/22 90%
03-2G8304 VARI OUS LOCATI ONS FROM 0.3 M LE EAST CONSTRUCTI ON, LLC 33 DEPOT ST/ PO BOX $1, 303,007  08/03/22 91%
OF BLUE CANYON ROAD UNDERCROSSI NG TO 871 COTTI NG COURT STE A 1807 $822, 401 10/25/22
0.2 MLE WESTOF PUTTS COLFAX CA 95713
I NSTALL CONCRETE PADS, BEAR TRASH VACAVILLE CA 95688 (916) 825- 6388
BINS AND (707) 449- 3604
03- PLA-193-7.7/9. 8 PLACER COUNTY AT NEWCASTLE AT VARI OQUS LAMASSU UTI LI TY SERVI CES, | NC. $347,891 05/27/22 0%
03-2(4904 LOCATI ONS FROM 0.3 M LE VEST OF 536 STONE RD $0 07/20/ 22 0%
SUMMER STAR WAY/ ARVES LANE TO TAYLOR $0
ROAD BENI CI A CA 94510
I NSTALL CURED- | N- PLACE PI PELI NERS
AND PLAC
03- PLA-267-3.0/5. 9 IN PLACER COUNTY 3.0 M LES SOUTH OF EVERLEVEL HOLDINGS, LLC ZAMANI AN,  AM R $1, 025,085 05/ 11/ 22 90%
03-1J5104 TRUCKEE FROM 1.9 M LES SOUTH OF 5877 PINE AVE. SU TE 240; 10183 TRUCKEE Al RPORT $653,996 06/09/22 64%
MARTI S DAM ROAD TO 0.4 M LES NORTH CF RD #202 $372,346 10/25/22
VART! S PEAK ROAD CHI NO HILLS CA 91709 TRUKEE. CA 96161

I NSTALL UNDERDRAI NS. (951) 966- 9153 (916) 825- 2322
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA-5731-/50. 7 PLACER COUNTY AT BLUE CANYON AT THE P N P CONSTRUCTI ON, | NC $694, 774 06/ 28/ 22 0%
03-1J8504 CALTRANS WHI TMORE MAI NTENANCE STATI ON100 CROTHER $0 08/17/22 0%
AT 7748 WH TMORE ROAD $0
REPLACE CARPORT ROCF AT MAI NTENANCE APPLEGATE CA 95703
STATI O
03- SAC-5-.2/34.3 I N SACRAMENTO COUNTY ON ROUTES 5, 80 DREAMBUI LDER OLGUI N, JORGE $2,647,135 04/19/19  100%
03- 4F6404 AND 99 AT VARI OUS LOCATI ONS 18543 YORBA LINDA BLVD # 376; 2777 DEL MONTE STREET $2, 313,487 05/21/19 87%
SNHG- X067- ( 080) E UPGRADE METAL BEAM GUARD RAI L AND VEST SACRAMENTO.  CA $0  11/22/19
-0 YORBA LI NDA CA 92886 95691 '
(714) 646- 3697 SUSPENDED
(916) 952- 1149
03-SAC-5-9.7/24.9 I N SACRAMENTO, FROM 1.1 M LES SOUTH NOR CAL PAVI NG CHARLI E MAHAN $294, 598,889 05/ 01/ 19 90%
gi; &ngg‘sl_ 240) E OF ELK GROVE BLVD OVERCROSSI NG TO 400 SUNRI SE AVE. SUITE 300; 1016 NORTH MARKET $2;‘21» 322* g?g (1)25215 %g 929
(349) ROUTE 50 AT AMERI CAN RI VER BR ( BR#24- BLVD. STE. 60 A
--0) 68 ROSEVI LLE CA 95661
) 916) 757- 6400 SACRAMENTO, CA 95834 SUSPENDED
ROADWAY REHABI LI TATI ON, CONSTRUCT ( (530) 682- 6707
03- SAC-5-22.4/22.9 IN THE CI TY OF SACRAMENTO, FROM WABO LANDSCAPE & CONSTRUCTI ON, $1, 685,712 07/ 19/ 22 0%
03-2H1304 SOUTH OF BROADWAY TO 0.12 M LE SOUTH | NC. $0 08/19/22 0%
ACl M 0056- (359) E OF R STREET. 726 ALFRED NOBEL DR ; $0
-0 H GHWAY PLANTI NG REHABI LI TATI ON.
HERCULES CA 94547
(510) 741- 9226
03- SAC-5-22.4/24.9 SACRAVENTO COUNTY | N SACRAMENTO AT  GOLDEN STATE BRI DGE, | NC. $6, 026, 674 09/ 21/ 22 0%
03-3H3904 THE SOUTH CONNECTOR UNDERCROSSI NG 3701 MALLARD DRI VE $0 09/ 21/ 22 0%
(BRI DGE NO. 24- 0267) $0
STRUCTURAL STEEL BRI DGE AND BENI G A CA 94510
PRESTRESS STEE
03- SAC-50-.2/6. 1 I N SACRAMENTO COUNTY ON ROUTE 50 FROMFLATI RON VEST,, | NC. ROD MURPHY $383, 730, 445 04/ 29/ 20 53%
03- 0HO8W4 I-5 JUNCTI ON TO WATT AVE. 2100 GOODYEAR ROAD 2520 WARREN DRI VE $2§2- ggg' g;? 835 gg; 22 61%
ADD H GH OCCUPANCY VEH CLE LANE AND SUTE A i

BENICI A, CA 94510
(707) 920- 1057

ROCKLI N CA 95677
(916) 717- 1533
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Statement of Ongoing Contractsasof 102022 10/ 27/ 22

District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-50-2.5/3. 2 I'N YOLO COUNTY AND SACRAMENTO COUNTY STUDEBAKER BROWN ELECTRI C, JODY PHILLIPS $27,010, 166 08/ 20/ 21 64%
03- 3H3304 ON ROUTE 50 FROM JEFFERSON BLVD TO | NC. 3976 DUROCK ROAD STE $16, 452,196 09/ 24/ 21 61%

1.3 MLES EAST OF FOLSOM BLVD 3237 R PPEY ROAD STE. 100; 102A $1,730,531  01/20/23

| MPROVE COVMUNI CATI ONS AND | NSTALL L S CA 95650 SHI NGLE SPRI NG CA 95682

(916) 259- 2395 (916) 799- 7951

03- SAC-50-7.5/23. 1 SACRAVENTO AND EL DORADO COUNTI ES AT CENTRAL STRIPI NG SERVI CE, | NC. $914, 500 06/ 28/ 22 0%
03-2J0904 VARl OUS LOCATI ONS FROM BRADSHAW ROAD 3489 LUYUNG DRI VE $0 08/15/22 0%
SNHG- P050- (156) E OVERCROSSI NG TO RED HAWK PARKWAY OFF $0
--0) RAVP SEPARATI ON CAM RANCHO CORDOVA CA CA 95742

I NSTALL TRAFFI C STRI PI NG AND

PAVEMENT MARK
03- SAC-50-15. 8/ 23. 1 I N SACRAMENTO AND EL DORADO COUNTIES ST. FRANCI S ELECTRIC, LLC JUANAH KOKER $4, 268,000 02/18/21  100%
03-1H8204 IN AND NEAR FOLSOM FROM HAZEL AVENUE 975 CARDEN STREET; 3976 DUROCK RD SUl TE $3, 998, 753 035 18; 21 94%

TO SILVA VALLEY PARKWAY 102 $0 01/27/22

I NSTALL FI BER OPTI C CABLE AND SAN LEAN CA 94577 SHI NGLE SPRI NG CA 95682 OVER RUN

(510) 639- 0639
(916) 616- 7612

03- SAC-50-/0 IN THE CI TY OF SACRAMENTO, FROM THE SAFFO CONTRACTORS, | NC. DEA DEAN ELGHASSEI N $12, 185,300 09/ 07/ 21 37%
03-1H1004 SACRAMVENTO RI VER VI ADUCT ( Pl ONEER 3235 KI TTY HAWK RD 3855 N. FREEWAY BLVD $9§2§'g§g (1)(2); %3; g% 81%
BRI DGE) TO 4TH STREET; ALSO ON ROUTE #120 '
5 FROM 0.2 M LE SQUTH O WLMNGTON NC 28405 SACRAMENTO CA 95834
CLEAN AND PAI NT STEEL BRI DGES (910) 371-9499 (916) 768- 3597
03- SAC-51-1.6/ 4. 4 IN THE CI TY OF SACRAMENTO, FROM 0.1 Q C. JONES & SONS, |NC. HANI El SSA $3, 776,443 07/07/ 21 90%
03-2H1104 M LE SOUTH OF B STREET UNDERPASS (BR 1520 FOURTH STREET; 3855 N FREEWAY BLVD $3,261,167 08/05/21 86%
ACNH PO51- (032) B 24. 0023) TO 0.4 M LES NORTH OF ARDEN NGHO CCRDOV. $0 10/01/22
--0) . ) ) BERKELEY CA 94710 RA A CA 95834
WAY UNDERCROSSI NG (916) 416- 7513

PAVE AREAS BEHI ND THE GORE AND AT (510) 526- 3424

03-SAC-51-2.0/3.5 SACRAVENTO COUNTY | N SACRAVENTO FROM AMERI CAN Rl VER CONSTRUCTORS A DEAN ELGHASSEI N $10, 435,705 04/22/22  38%
03- 3F0724 0.4 MLE SOUTH OF ELVAS UNDERPASS TO JO NT VENTURE 3855 N FREEWAY BLVD. $2,564, 422 04/ 22/ 22 25%
0.1 MLE NORTH OF EXPOSI TI ON PO BOX 742478 SUlTE 120 $31,078 08/10/23

BOULEVARD G RDERS THAT W LL SACRAMENTO CA 95834

STRUCTURES PROCUREMENT LOS ANGELES CA 90074 (916) 768- 3597



RAMPS TO WB | - 80.
I NSTALL RAMP METERS.

SAN LEANDRO CA 94577
(510) 639- 0639
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SAC-51-2.0/3.5 SACRANENTO COUNTY | N SACRANMENTO FROM AMERI CAN RI VER CONSTRUCTORS A DEYAEDDEN ELGHASSEI N $9, 631,001 01/26/22  100%
03-3F0714 0.4 MLE SOUTH OF ELVAS UNDERPASS TO JO NT VENTURE 3855 N FREEWAY BLVD $9, ggg, gg% %522522 99%
0.1 M LE NORTH OF EXPOSI TI ON PO BOX 742478 NO 120 :
BOULEVARD ACCESS TO THE AME
LOS ANGELES CA 90074 SACRAMENTO CA 95834 OVER RUN
CLEAR EXI STI NG VEGETATI ON AND REMOVE (916) 768- 3597
EXI ST
03- SAC-51-2.0/3. 3 SACRANENTO COUNTY | N SACRAMENTO FROM ANERI CAN RI VER CONSTRUCTORS A DEAN ELGHASSEI N $50, 137, 078 06/ 28/ 22 29%
03-3F0734 0.4 M LE SOUTH OF ELVAS UNDERPASS TO JO NT VENTURE 3855 N. FREEWAY BLVD $§i' 138’ ;fﬁ 82; g?; gg 68%
0.1 M LE NORTH OF EXPOSI TI ON 585 WEST BEACH STREET #120 2O
BOULEVARD
WATSONVI LLE CA 95076 SACRAMENTQ, CA 95834
DREDGE, CONSTRUCT | N- WATER (916) 768- 3597
FOUNDAT! ON. (530) 693- 2155
03-SAC-51-4.7/8.8 IN SAC COUNTY | N AND NEAR SAC FROM EL A. TEI CHERT & SON, INC. DBA  DEAN ELGHASSEI N $4, 986,446 03/ 01/ 22 93%
03-2G3904 CAM NO AVE OC TO 0.4 MLE S. COF TEI CHERT CONSTRUCTI ON 3855 N. FREEWAY BLVD. $4, 256, 8;8 83; %Z gg 89%
MARCONI AVE OC AND FROM 0.4 MLE N. 400 SUNRI SE AVE. SUITE 300;  #120
OF MARCONI AVE OC TO ROU
REPLACE OG. ROSEVI LLE CA 95661 SQASGRAE’EST,SSS’? 95834 SUSPENDED
(916) 757- 6400 (916) 768-
03- SAC-51-7.9/8 SACRANENTO COUNTY | N SACRAMENTO AT FBD VANGUARD CONSTRUCTI ON TII, JONY $494, 400 06/ 02/ 22 51%
03-1J8204 WATT AVENUE OVERCROSSI NG 550 GREENVI LLE ROAD 3855 N. FREEWAY BLVD, 222’ gg 2‘155 ig; gg 13%
REPLACE CURB RAMPS & MODI FY RAMP #120 :
VETER! NG LI VERVORE CA 94550 SACRAVENTO, CA 95834
(925) 245- 1300
(530) 821- 8282
03- SAC-80-9. 6/ 12. 9 NEAR THE CI TY OF SACRAMENTO, FROM 0.2 A TEI CHERT AND SON, | NC. DBA DEAN ELGHASSEI N $11, 789,612 06/18/ 21 83%
03-1H1904 M LE EAST OF LONGVI EWDRIVE TO 0.4  TEI CHERT CONSTRUCTI ON 3855 N FREEWAY BLVD $9, 907, Zgg (ﬂf f{g; g; 84%
M LE EAST OF MADI SON AVENUE AUBURN 400 SUNRI SE BLVD. ; #120
BLVD TO CONNECTOR TO |
PAVEMENT REHABI LI TATI ON ROSEVILLE CA 95661 SQASGRAEIEZT;)SS? P
) (916) 757- 6400 (916)
03- SAC- 80-12. 4/ 14. 3 I N SACRAMENTO COUNTY ON ROUTE 80 AT ST. FRANCIS ELECTRIC, LLC $746, 800 04/ 08/ 22 51%
03-1J4504 THE MADI SON AVE AND ELK HORN BLVD ON- 975 CARDEN STREET; $486, 565 05/ 12/ 22 65%
$486, 565 02/ 02/ 23
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Statement of Ongoing Contractsasof 102022 10/ 27/ 22
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-80-/0 I N SACRAMENTO ON ROUTES 51, 80, AND FBD VANGUARD CONSTRUCTI ON, DEAN ELGHASSEI N $6, 495,120 01/ 25/ 22 94%
-2H1 101, 944 02/ 11/ 22
e xgg?l-(oss) E 244 AT VARIQUS LOCAI TONS. | e 3855 N FREEWAY BLVD gi' 809, 744 20526522 76%
0 PAVE AREAS BEHI ND THE GORE AND AT 550 GREENVI LLE ROAD; Sul TE 120 » 899
LI VERVORE CA 94550 S:f?:gf;gﬁ 95834
(925) 245- 1300 (916) 768-
03- SAC-80-/0 SCOPE OF WORK | NCLUDES REPLACES | NDEPENDENT STRUCTURES | NC.  ELGHASSEI N, DEAN $655,000 09/17/21  100%
03-1J8604 EXI STI NG STRUCTURE W TH A NEW P.O BOX 491655 3855 N. FREEWAY BLVD. $388, 5;3 (1)85 g(l)j g; 59%
STRUCTURE AND NEW S| GN PANELS #120
I NSTALL LEFT EXI ST PLAQUES REDDI NG, CA 96049
QUES. SACRAMENTO, CA 95834 OVER RUN
20. 80 (916) 768- 3597
424000
03- SAC-99-7.1/9. 4 IN AND NEAR ELK GROVE FROM 0.3 M LE GRANI TE CONSTRUCTI ON COMPANY MASOUD SAED $66, 083, 408 06/ 24/ 20 99%
03- 0F2864 SOUTH OF DI LLARD RD OC TO 0.6 MLE PO BOX 50085 2777 DEL MONTE ST $65, 713,316  06/30/ 20 99%
ACNH- P099- (663) N SOUTH OF GRANT LI NE RD $0 08/22/22
-- i WATSONVI LLE, CA 95076 VEST SACRAMENTO, - CA
0 REMOVE AND REPLACE COSUMNES RI VER ’ 95691
(831) 724- 1011
(916) 375- 8366
03- SAC-99-7.1/9. 4 IN AND NEAR ELK GROVE, FROM 0.3 M LE GRANI TE CONSTRUCTI ON COMPANY JEFFREY HAMM $48, 953,992 01/21/21 81%
03- 0F2804 SOUTH OF DI LLARD ROAD OVERCROSSI NG TOPO BOX 50085 2777 DEL MONTE ST $46, 041,211 01/21/21 920
NeS- o -( ) 0.6 MLE SOUTH OF GRANT LI NE ROAD $560, 459 03/13/23
. SACRAMENTO, CA 95691
--() WATSONVI LLE, CA 95077- 5085
( REPLACE COSUMNES RI 831) 724~ 1011 (916) 508- 3716
BRI DGE REPLACEMENT (831) )
HA21
03- SAC-99-7.1/9. 4 IN AND NEAR ELK GROVE FROM 0.3 M LE GRANI TE CONSTRUCTI ON COMPANY MASOUD SAED $17, 335,371 05/ 14/ 20 99%
03-0F2844 IN AND NEAR ELK GROVE FROM 0.3 M LE PO BOX 742478 2777 DEL MONTE ST $17, 117, 323 gg; ig;gg 99%
SOUTH OF DI LLARD RD OC TO 0.6 M LE SACRMANETO, CA 95691
LOS ANGELES CA 900742478 '
SOUTH OF GRANT LI NE RD. (530) 682-7172
BRI DGE REPLACEMENT. CONSTRUCT (831) 768-4002
03- SAC- 99-12. 7/ 24. 3 I N SACRAMENTO COUNTY | N AND NEAR ELK ALFARO COMMUNI CATI ONS $16, 677, 777 06/ 17/ 22 0%
03-0H6704 GROVE AND SACRAMENTO, ON RTE 99 FROM CONSTRUCTI ON, | NC $0 07/29/22 0%
ACNH X067- (084) B GRANT LINE RD TO RTE 50 AND ON RTE 51 15614 S. ATLANTI C AVENUE; $0
-0 FROM RTE 50 TO 0.1

COWVPTON CA 90221
(310) 669- 8949

I NSTALL FI BER OPTI C CABLE.
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Statement of Ongoing Contractsasof 102022 10/ 27/ 22
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-99-17.2/24. 2 SACRAVENTO COUNTY | N SACARAVENTO AT FBD VANGUARD CONSTRUCTI ON $6, 742,304 07/ 14/ 22 0%
03-2J7704 VARI QUS LOCATI ONS ON ROUTE 99 FROM 550 GREENVI LLE ROAD $0 08/17/22 0%
STOCKTON BOULEVARD ONRAMP $0
OVERCRCSSI NG TO THE BROADWAY UNDE - VERMORE CA 94550
PAVE SLOPE ( PRECAST CONC
PANEL) , ANTI - GRAFF
03-SAC-99-19.4/21. 1 I N SACRAMENTO COUNTY NEAR SACRAMENTOTI M PAXIN' S PACI FI C EXCAVATI ONVASOUD SAED $865, 100 03/ 02/ 22 71%
03-1J4604 AT 47TH AVENUE OVERCROSSI NG I NC DBA PACI FI C EXCAVATI ON 2777 DEL MONTE AVE. $481,7gg gijigjgg 55%
I NSTALL RAMP METERS 9796 KENT STREET; WEST SACRAMENTO 95691
ELK GROVE CA 95624 (530) 218- 4829
(916) 686- 2800
03- SAC-99-32.1/0 SACRAMVENTO AND SUTTER COUNTI ES | N MYERS & SONS CONSTRUCTI ON, LLCJONY TJI $691, 977 06/ 29/ 22 51%
03-2J0804 SACRAMENTO AT 99- S5 CONNECTOR 45 MORRI' S AVE 3855 N FREEWAY BLVD $681,4g€ 28;52;33 90%
OVERCROSSI NGAND AT NI COLAUS AT GARDEN SACRAVENTO CA 95834
SACRAVENTO CA 95838
H GHVWAY UNDERCROSSI NG 916) 283- 9950 (530) 821- 8282
CONST STRUCTURAL CONC APPROACH SLAB, (916)283-
PLACE
03- SAC-999-/0 I N SACRAMENTO COUNTY | N SACRAMVENTO AT TI M PAXIN' S PACI FI C EXCAVATI ONHANI  EIl SSA $3, 319,265 07/27/21 52%
03- 1H8504 ROUTE 5/ 99 SEPARATI ON AND AT ROUTE | NC DBA PACI FI C EXCAVATION 3855 N FREEWAY BLVD $1'783'5§3 82;%8;2% 54%
51/ 160 SEPARATI ON 9796 KENT STREET; SACRAMANMENTO CA 95834
| NSTALL CONNECTOR RAMP METERS AND .
ELK GROVE CA 95624 (916) 718- 8055 SUSPENDED
(916) 686- 2800
03- S| E- 49- 566. 0/ 56. 6 SI TE PREPARATI ON, SAWCUT, EXCAVATI ON, HAT CREEK CONSTRUCTI ON ZAVANI AN, AM R $373,000 08/10/22 0%
03-3J8504 REMOVE AND REPLACE THREE 36- | NCH 24339 STATE H GHWAY 89 N 10183 TRUCKEE Al RPORT ig 83;22;22 0%
CSP(S), BACKFILL, RSP, M NOR PAVI NG BURNEY CA 96013 RD., SU TE 202
DIR S EMERGENCY FORCE ! TRUCKEE, CA 96161
REPLACE CULVERTS .
20. 20 (916) 825- 2322
201130
03- SUT-99-39.2/41. 4 IN SUTTER COUNTY, IN AND NEAR LIVE  DESILVA GATES CONSTRUCTI ON LP DWAYNE GRANDY $33,899, 504 05/ 15/ 20 99%
Xihifﬁggg.(e4g)5 OAK, FROM SOUTH OF COLEMAN AVENUE TO 11555 DUBLIN BLVD. ; 2707 NOTRE DAME BLVD $32,880,8;g ggjggjgg 97%
NEVADA STREET (NORTH | NTERSECTI ON) . CHI CO, CA 95928
-0 REHABI LI TATE PAVENMENT, | MPROVE DUBLIN CA 94568

(925) 826. 6220 (530) 713- 7814
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Statement of Ongoing Contractsasof 102022 10/ 27/ 22
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- VAR 12-/. 4 I N SACRAMENTO COUNTY, NEAR RI O VI STA, GOLDEN STATE BRI DGE, | NC. HAMM JEFF $24, 235,000 08/13/18 68%
03- 4H6904 SACRAMENTO RI VER (RI O VI STA) BRI DGE; 3701 MALLARD DRI VE 2777 DEL MONTE STREET $15?$2§g’ gig 83; ig; %g 62%
BR NO 23-0024 DIR S EMERGENCY F. A. VEST SACRAMENTO, CA '
REPAI R DAMAGED BRI DGE BENI G A, CA 94510 95691
(925) 372- 8000 916) 508. 3719
20. 20 (916) 508-
201130
03- VAR 149-/5. 3 IN BUTTE, YUBA AND SUTTER COUNTIES ONA. TEICHERT & SON, INC. DBA  GRANDY, DWAYNE $2,485,000 06/14/19  100%
03-0J3504 ROUTES 65, 70, 99, 149 AND 191 AT  TElI CHERT CONSTRUCTI ON 2707 NOTRE DANE $1, 828, 9;3 8;; gg; %519 74%
VARI QUS LOCATIONS. DIR S EMERGENCY 400 SUNRI SE AVE STE 300 BLVD.
L.B. CH CO, CA 95928
0. 20 CAMP FI RE M SSI ON TASKS ROSEVILLE CA 95661 (530) 713- 7814
201130
03- VAR- 999-/0 I N SACRAMENTO COUNTY AT FOUR BRI DGES GOLDEN STATE BRI DGE, | NC. OLGUI N, JORGE $19, 985,000 03/ 01/19 91%
03- 4H9504 (BR# 24-51/52/53/121). DIR S 3701 MALLARD DRI VE 2777 DEL MONTE STREET $12, éﬁﬁ' gi 82; 82; %2 61%
EVERGENCY L. B. BENI Cl A, CA 94510 VEST SACRAMENTO,  CA ’
REPAI R AND MODERNI ZE ' 95691
20, 80 ELECTROVECHANI CAL BR. (916) 952- 1149
315000
03-VAR--/ 0 AN (EFA) CONTRACT TO RESPONSE TO AND TYRRELL RESOURCES, | NC. JOHNSON, JEFF $4, 985,000 12/30/21 80%
03-2J9604 TO RECOVER FROM THE | MPACTS OF A PO BOX 8219 138 NEW MOHAVK RD. $4, 523, 528 fﬁ; (2)25 gg 91%
SERI ES OF W NTER STORM SYSTEMS STUCK TRUGKEE. CA 96162 STE B
RECENTLY. DIR S EMERGEN ’ NEVADA CI TY, CA 95959
REMOVE DEBRI S .
20. 20 (530) 632- 6714
201130
03-VAR--/ 0 BUTTE, COLUSA, EL DORADO, GLENN, HI GHWAY SPECI ALTY COVPANY | NC. $1, 148,722 06/ 16/ 22 0%
03-2G6904 SI ERRA, SUTTER, AND YOLO COUNTI ES AT 6591 EASTSI DE ROAD $0 07/ 29/ 22 0%
VARI OUS LOCATI ONS $0
I NSTALL & REMOVE HORI ZONTAL CURVE REDDI NG CA 96001
WARNI NG
03- VAR -/ 0 EL DORADO, NEVADA, PLACER AND HI GHVAY SPECI ALTY COVPANY | NC. $914,722 06/ 24/ 22 0%
03-2G5604 SACRAMENTO COUNTI ES AT VAR OUS 6591 EASTSI DE ROAD ig 08/ 17/ 22 0%

State of California Department of Transportation

LOCATI ONS
I NSTALL AND REMOVE CURVE WARNI NG
SI GN\S.

REDDI NG CA 96001
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Statement of Ongoing Contractsasof 102022 10/ 27/ 22
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-VAR--/0 VARI OUS LOCATI ONS | N DI STRICT 3. TENNYSON ELECTRIC, | NC. CHANDER, RAKESH $7, 966, 487 05/ 07/ 20 89%
03-0H4204 REPAI R EXI STI NG CONTI NUOUS COUNT 7275 NATIONAL DR SUITE A-2; 3855 NORTH EREEWAY $7, 841, egg (1);5 gﬂgg 98%
LI VERVORE CA 94550 BLVD
(925) 606- 1038 SACRAMENTO, CA 95834
(916) 263- 4916
03- VAR--/ 0 I'N YUBA AND BUTTE COUNTIES, ABOUT 11 A TEICHERT & SON, INC. M C. M ANTHONY GRANADGS/ JOHN $38,173,937 07/15/21 74%
03-3H93U4 M LES NORTH OF MARYSVILLE, ON STATE CONSTRUCTION, INC. (JONT ScoTT $33, 058,580 08/ 18/ 21 85%
ACNH PO70- (143) E ROUTE 70 FROM 0.8 M NORTH OF VENTURE) 2707 NOTRA DAME BLVD $3,831,318 01/25/23
-0 CHANDLER RD TO E GRI DLEY RD 3500 ANMERI CAN RI VER DRI VE; CHI CO, CA 95928
I NSTALL SOFT BARRI ER; CONSTRUCT TWO SACRAVENTO CA 95864 (530) 682- 6584
(530) 867- 1477
03- VAR--/ 0 IN COL, GLE, SAC, SUT AND YOL QD CONSTRUCTI ON LLC MATT CRETE $3, 115,259 03/ 16/ 22 85%
03-2C0704 COUNTI ES ON ROUTES 5, 20, 80, 162, 1050 S. 21ST STREET; 2707 NOTRE DAME BLVD $1;$;§f'g§g fl>‘11; éi;gg 55%
AND 505 AT VARI QUS LOCATI ONS. CHI CO, CA 95928 ’
BRI DGE PRESERVATI ON SPARKS WV 89431 :
) (775) 786- 2677 (530) 682- 3759
03-VAR--/0 BUTTE, EL DORADO, GLENN, PLACER, AND CHRI SP COVPANY $558, 306 06/13/22 0%
03-2G5704 SUTTER COUNTI ES AT VARI OUS LOCATI ONS 43650 OSGOOD RD. $0 08/ 02/ 22 0%
I NSTALL PAVEMENT MARKI NGS. $0
FREVONT CA 94539
03- VAR--/ 0 VARI QUS LOCATIONS I N DI STRICT 3 ALFARO COMMUNI CATI ONS RAKESH CHANDER $1, 664, 613 04/ 15/ 20 96%
03- 0H4004 UPGRADI NG EMB SI GNS TO LED. CONSTRUCTI ON, | NC 3855 NORTH FREEVAY $1, 588, 9;3 gg; gg;gg 95%
15614 S. ATLANTI C AVENUE; BLVD SUT120
COVPTON CA 90221 SACRAMENOT, CA 95834
(310) 669- 8949 (916) 263-4919
03- YOL- 16-21.6/38. 1 I'N YOLO COUNTY ON ROUTE 16 FROM 0.2 Q&D CONSTRUCTION LLC $430, 004 04/12/22 0%
03-2G3304 M LES WEST OF TABERS CORNER RT TO 0.4 1050 S. 21ST STREET; $0 05/ 09/ 22 0%
M LES EAST OF COUNTY ROAD 22 LT. SPARKS N/ 80431 $0
REHABI LI TATE CULVERTS SUSPENDED

(775) 786- 2677
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Statement of Ongoing Contractsasof 102022 10/ 27/ 22
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- YOL- 16- 27. 5/ 28. 3 I N ESPARTO, FROM ORLEANS STREET TO  FBD VANGUARD CONSTRUCTI ON, HOMARD G ANG $3, 039,341 02/ 16/ 21 98%
A e U R0 2 s 27 cEL e STREET  STSIT GOOSL oy
0 | MPROVE PEDESTRI AN SAFETY BY 550 GREENVI LLE ROAD; VEEST SACRAMENTO, CA
LI VERVORE CA 94550 92221825 2087
(925) 245- 1300 (916) 825-
03-YOL-45-1.0/.1 DAMAGE REPAI R OR RESTORATION, SITE  LAMON CONSTRUCTION CO INC.  GARRETT GRI FFI TH $115,000 05/20/ 22 0%
03-3J6604 PREPARATI ON, SAWCUT, REMOVE AND 871 VON GELDERN WAY 379 COLUSA AVE. ig 825 gg; gg 0%
REPLACE STRUCTURAL SECTI ON, ROADWAY YUBA CITY, CA 95991
EXCAVATI ON DI RECTORS EMERGE YUBA GITY CA. 95991 (530) 682- 3842
SI NKHOLE REPAI R
20. 20
201130
03-YOL-80-11.1/11.7 IN YOLO AND SACRAVENTO COUNTIES IN  AVERI CAN Cl VI L CONSTRUCTORS  EPHREM TEWELDERBERHAN $19, 111,139 08/21/20  100%
2%; &%284_(250) c AND NEAR VEST SACRAMENTO AND WEST COAST LLC 2777 DEL MONTE ST $18, 820, 723 gi;ﬂ;gg 98%
0 SACRANMENTO FROM 0.1 M LE WEST OF REED2990 BAY VI STA COURT, SUITE D WEST SACRAMENTO, CA
o AVENUE OVERCROSSI NG TO 0.1
REHABI LI TATE BRI DGE BENTCIATCA 94510 9:2?)1218 4812 VER RN
HA21 (707) 746- 8028 (530)
03-YOL-113-11.3/16.2 YOLO COUNTY NEAR WOODLAND FROM QUI MJ CONTRACTI NG, | NC. DAVI D MAHER $456, 655 05/ 20/ 22 93%
03- 24804 ON/ OFF- RAMPSOUTHBOUND 5 TO 0.5 M LE 5830 DI XON AVENUE WEST 2777 DEL MONTE STREET $453,440 07/19/ 22 98%
$187,254 10/ 25/ 22
NORTH OF COUNTY ROAD 16 VEST SACRAMENTO, CA
REPLACE CULVERTS & | NSTALL CURED-|N- DV XON CA 92620 95691
PLACE (530) 821- 8304
03- YOL- 505- 10. 6/ 0 YOLO AND SOLANO COUNTI ES NEAR W NTERSM C. M CONSTRUCTI ON, | NC. $795, 759 09/ 21/ 22 0%
03-2H4504 AT PUTAH CREEK BRI DGE 6413 32ND STREET $0 10/ 06/ 22 0%
I NSTALL STEEL COLUMN CASI NGS & $0
REI NFORCED NORTH HI GHLANDS CA 95660
03-YUB-20-1.6/3. 4 IN YUBA COUNTY I N AND NEAR MARYSVI LLE KNI FE RI VER CONSTRUCTI ON GRI FFI TH, GARRETT $1, 738,233 05/22/18 98%
03-1(0104 FROM BUCHANAN STREET TO 0.1 M LE EAST 1764 SKYWAY $1,529,739 06/19/18
ACNH- P020- (183) E 879 COLUSA AVENUE $0 03/01/21 %

--0

State of California Department of Transportation

OF LEVEE ROAD.

RHVA OVERLAY, DI KE, PCC | SLAND CH CO CA 95928

(530) 891- 6555

YUBA CITY, CA 95991
(530) 682-3842
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Statement of Ongoing Contractsasof 102022 10/ 27/ 22
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- YUB- 20- 13. 3/18. 2 IN YUBA COUNTY FROM MARYSVI LLE ROAD A TEI CHERT & SON I NC. DBA GARRETT GRI FFI TH $37, 866, 219 01/02/ 20 97%
03- 0A5704 38,568,233 01/22/20
ACNH P020- (191) E TO THE YUBA RI VER BRI DGE TElI CHERT CONSTRUCTI ON 379 COLUSA AVE $ 20 11/02/ 22 95%
0 ROADWAY REHABI LI TATI ON AND SHOULDER 400 SUNRI SE AVE. SUITE 300;  YUBA CI TY, CA 95991
ROSEVI LLE CA 95661 (530) 682- 3842
(916) 757- 6400
03- YUB- 20- 18. 1/ M20. 1 IN YUBA COUNTY NEAR SMARTSVI LLE FROMFLATI RON VEST | NC. GARRETT GRI FFI TH $34, 426,899 10/ 31/19 92%
03-3F5104 THE YUBA RI VER BRIDGE TO 0.3 M LE 2100 GOODYEAR RD; 379 COLUSA AVE $34, 447,825 11/19/19 96%
HSNH- P020- ( 189) E EAST OF SMARTVI LLE ROAD $0 11/15/22
0 BENI Gl A CA 94510 YUBA CITY, CA 95991
REALI GNVENT AND W DENI NG .
(707) 742- 6000 (530) 682- 3842 SUSPENDED
HB1
03- YUB- 70- 11. 2/ 13. 5 NEAR MARYSVI LLE, AT FEATHER RI VER BRI DGEWAY Cl VIL CONSTRUCTORS, SELVENDRAN MANCHARAN $7,293,700 10/14/21  100%
03- 1H2704 BOULEVARD OVERCROSSI NG NO. 16-0033 | NC. 379 COLUSA AVE $4i$ffé§' gé? (1);5 %g; g% 55%
(PM 13.01) AND SOUTH MARYSVI LLE 3333 VACA VALLEY PARKWAY; YUBA CI TY CA 95991 '
UNDERCROSSI NG NO.  16- 0035 (P (530) 218- 3679 OVER RUN
UPGRADE BRI DGE RAI LS AND CONSTRUCT ~ YACAVILLE CA 95688
(707) 455- 7033
03- YUB- 70- 15. 5/ 16. 5 IN YUBA COUNTY NEAR MARYSVILLE FROM M C.M CONSTRUCTI ON, SELVENDRAN MANOHARAN $43, 114,918 07/31/19 90%
03- 1E0604 . 42,579,308 08/23/19
BLNH PO70- ( 137) E 0.1 MLE NORTH OF BI NNEY JUNCTI ON 6413 32ND STREET; 1930 FEATHER RI VER $ $257 670 01/ 0/ 23 96%
0 UNDERPASS TO 0.3 M LE NORTH OF H H GHLANDS CA 95660 BLVD.
LAURELLEN ROAD cher 334. 1921 OROVI LLE, CA 95928 SUSPENDED
HA21 REPLACE SI MVERLY SLOUGH BRI DGE # ( ) ) (916) 996- 0601
03- YUB- 70- 16. 2/ 25. 8 IN YUBA COUNTY NEAR MARYSVI LLE FROM DESI LVA GATES CONSTRUCTI ON LP GARRETT GRI FFI TH $54, 662, 416 11/ 04/ 21 51%
03-4F38U4 0.2 MLE NORTH OF LAURELLEN ROAD TO 11555 DUBLIN BLVD. 379 COLUSA AVENUE $26, 272,358 11/30/21 48%
HSNH- P070- ( 144) E $4,392,173 04/07/23
0 SOUTH HONCUT CREEK BRI DGE. DUBLI N CA 94568 YUBA CI TY, CA 95991
o W DEN SHOULDERS AND | MPROVE CLEAR B}
(925) 829- 9220 (530) 682- 3842
03- YUB-5714-/0 YUBA COUNTY AT LINDA AT THE LAMON CONSTRUCTI ON CO. , GARRETT GRI FFI TH $860, 151 06/ 22/ 22 75%
03-2G5104 MARYSVI LLE MAI NTENANCE STATI ON (5714) 871 VON GELDERN WAY 379 COLUSA AVE $732, 923 %; ;éj gg 85%
AT 981 NORTH BEALE RQAD YUBA CI TY, CA 95991
RDWY EXC, PLACE HVA (TYPE A) AND YUBA CITY CA 95991 (530) 682- 3842
M NCR. CON (530) 671- 1370
Totals: Authorized Final Amt: $1,680,176,812 Completed to Date: $1, 244, 590, 008 Work ThisMonth: $51, 211, 919

State of California Department of Transportation
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Statement of Ongoing Contractsasof 102022 10/ 27/ 22
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-13-8.4/12.6 IN VARIOUS CI TIES, ON ROUTES 13, 61, ST. FRANCI S ELECTRIC, LLC CHAN, PERRY $3, 417,150 08/24/21 97%
04-0J4704 AND 123 AT VARI OUS LOCATI ONS; ALSO | N975 CARDEN STREET 3401 REGATTA BLVD $2,899,250 09/24/21 84%
SNHG- 000C- (524) E CONTRA COSTA COUNTY. ON ROUTE 123 $228,162 10/ 31/ 22
"0 : " SAN LEANDRO CA 94577 Rl CHMOND, CA 94804
AT EUREKA AVENUE. (510) 926- 0347

CROSSWALK SAFETY ENHANCEMENTS. (510) 639- 0639

04- ALA-13-/0 I N ALAMEDA COUNTY ON ROUTES 13, 24, ST. FRANCIS ELECTRIC, LLC ZHANG, RUI $1,319,000 04/13/21  100%
04-3K3104 580, AND 880 AT VARI OUS LOCATI ONS. 975 CARDEN STREET; 25100 SANTA CLARA $971,591  05/17/21 0,
BLNH- X001- ( 645) E REPAI R AND REPLACE EX| STI NG STREET $0 09/28/22
--0) SAN LEANDRO CA 94577 10/ 06/ 22

HAYWARD, C A 94544 COVPLETED

(510) 639- 0639
(510) 867- 6031

04- ALA-24-5.9/6. 2 IN ALAVEDA AND CONTRA COSTA COUNTI ES, BENTANCOURT BROS. SADEGHI - NEDJAD, AM R- $14,725,000 02/14/20  100%
04- 0AC904 IN OAKLAND AND ORI NDA, AT THE CONSTRUCTI ON, | NC. FARDI N $11, 184,456 02/ 14/ 20 76%
CALDECOTT TUNNELS DI R S ORDER 8015 WEST 11TH STREET 5675 B Q BRALTAR $0 12/30/22
EMERGENCY F. A.
TRACY, CA 95304 DRI VE OVER RUN
INSTALL MD VOLTAGE ELECT GENERATCR PLEASANTON, CA 94588
20. 20. 201 (209) 832- 7631
SYSTEMS (510) 459- 2581
130
04- ALA- 24-59. 0/ 6. 2 NEAR OAKLAND AT THE CALDECOTT TUNNEL MONTEREY MECHANI CAL CO SADEGHI - NEDJAD, AM R- $17, 485,000 09/13/18  100%
04- 108404 RPR FI RE PROTECT, VENT, ELECT SYST & 8275 SAN LEANDRO ST. FARDI N $183,122,702  09/13/18 75%
SCADA 5675-B G BRALTER $0 12130722
OAKLAND, CA 94621 DRI VE
(510)632-3173 PLEASANTON, CA 94588 VR RR
20.20.201 510) 459- 2581
130 (510) 459-
04- ALA-61-19. 8/21. 2 IN THE CI TY OF ALAMEDA, FROM GALLAGHER & BURK | NC. MCMASTERS, RI CHARD $5, 151, 489 03/ 08/ 22 0%
04-2K7104 BROADWAY/ ENCI NAL AVENUE TO SHERVMAN 344 HI GH STREET; 3847 BREAKWATER ig 825 2(1)5 gg 0%
STREET OAKLAND CA 94601 AVENUE
CAPM UPGRADE ADA CURB RANPS, HAYWARD CA 94545
(510) 846- 3679
(510) 867- 4471
04- ALA- 80- 1. 9/ 4 IN ALAVEDA COUNTY AT VAR QUS PACI FI C | NFRASTRUCTURE PERNG, REBECCA $2,561,266 12/30/20  100%
04-238304 LOCATI ONS CONSTRUCTI ON LLC 3401 REGATTA BLVD $2,527,066 02/02/21 98%

I NSTALL TRANSPORTATI ON MANAGEMENT 871 COTTING COURT STE A RI CHVOND, CA 94804 $0 06/01/22

VACAVI LLE CA 95688 (510) 774- 6007

(707) 449- 3604



20. 20. 201
130

State of California Department of Transportation

I NSTALL CABLE NET DRAPERY SYSTEM (925) 838- 5675

(925) 460- 3504
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Statement of Ongoing Contractsasof 102022 10/ 27/ 22
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-80-5.7/5.8 IN THE CI TY OF BERKELEY AT QA CONSTRUCTORS PERNG, REBECCA $2,709,000 05/19/21 95%
04-1v8904 UNI VERSI TY AVE | NSTALL FENCI NG, 850 S VAN NESS AVE. STE 35 3401 REGATTA AVE. $1, 716, 3;3 825 %% g% 63%
REMOVE HAZ WASTE, TREE PROTECTI ON SAN FRANGI SCO. CA 94110 RI CHVOND, CA 94804
DIR S ORDER EMERGENCY F. A (408) 210- 5508 (510) 867- 4480
I NSTALL FENCI NG, REMOVE HAZ
20.20.201 WASTE, TREE PROT
130
04- ALA-80-6. 4/ 6.8 ON 1-80 AT G LMAN STREET | NTERCHANGE O C. JONES & SONS, | NC. PERNG, REBECCA $25, 497,120 01/ 04/ 22 11%
04-0A7724 FROM 0.6 M LES NORTH OF UNI VERSI TY 1520 FOURTH STREET; 3401 REGATTA BLVD. $2, 339,143 01/27/22 9%
ACI M 0801- (121) E ’ ' : $1, 620,080 12/ 13/ 23 0
AVENUE OC TO 0.5 M LE SOUTH OF EL Rl CHVOND, CA 94804 ' '
-0 CERRI TO SEPARATION IN_ A BERKELEY CA 94710 (510) 506- 2039
(510) 526- 3424
CONSTRUCT DOUBLE ROUNDABOUTS AT
04- ALA- 80-6. 4/ 6. 6 I N ALAVEDA COUNTY I N AND NEAR GOLDEN STATE BRI DGE, | NC. PERNG, REBECCA $23, 295, 064 05/ 03/ 21 72%
04-0A7714 BERKELEY FROM 0.6 M LE NORTH OF 3701 MALLARD DRI VE; 3401 REGATTA BLVD. $19, 681,434 05/13/21 85%
ACI(;WOSO -(119)E UNI VERSI TY AVENUE OVERCROSSI NG TO 0.1 BENI Gl A CA 94510 Rl CHVOND, CA 94804 $850,908 01/12/23
M LE SOUTH OF G LMAN STREET U (925) 372- 8000 (510) 774- 6007
CONSTRUCT THE Gl LMAN
04- ALA-80-/6.7 G LMAN UNDERCROSSI NG Gl LMAN GOLDEN STATE BRI DGE, | NC. PERNG, REBECCA $1, 835,000 07/21/22 4%
04-1Y7304 UNDERCROSSI NG BRI DGE REPAI R 3701 MALLARD DRI VE, 3401 REGATTA BLVD, $43, 723 82; gg; gg 204
BRI DGE REPAI R
BENI CI A, CA 94510 RI CHVOND,  CA 94804
(510) 774- 6007
20. 20. 201
130
04- ALA-84-.7/3. 1 I N ALAVMEDA COUNTY | N FREMONT FROM 0.7 BAY CI TIES PAVING & GRADI NG, BALUYOT RODELI O $12, 427,359 07/07/ 22 13%
04- 437504 M LE NORTH OF SAN MATEO COUNTY LINE INC $1,231, 464  08/02/22
SNHG P048- ( 056) E ' 3847 BREAKWATER AVE $1,231 464 05/05/23  10%
( ) TO 0.1 MLE SOQUTH OF TOLL PLAZA 1450 C VI C CT, HAYWARD CA 94545 ! !
-0 I NSTALL OUTER SEPARATI ON BARRI ER D CA 94520 (510) 867- 6083
(925) 687- 6666
04- ALA-84-12.5/12. 5 I N ALAMEDA COUNTY, CITY OF SUNOL, GORDON N. BALL, INC. DI KE, EDDIE $890, 000 01/31/22  100%
04-0Y1104 NEAR NI LES CANYON | NSTALL CABLE NET 333 CAM LLE AVE. 5675- B G BRALTAR $412, 323 835 SZ gg 26%
DRAPERY SYSTEM DI R S ORDER EMERGENCY DRI VE
ALAMD, CA 94507
F. A PLEASANTON, CA 94588 OVER RUN
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Statement of Ongoing Contractsasof 102022 10/ 27/ 22
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-84-13.0/13. 6 ALAVEDA CREEK BRI DGE REPLACEMENT VI KI NG CONSTRUCTI ON COMPANY ~ TUN, YANNAI NG $19, 400,226  11/17/20 43%
04-160304 PROJECT 11315 SUNRI SE GOLD CIR, STE A 5675 B G BRALTAR $13, 813,246 12/15/20 21%
ACNH- P084- (054) E REPLACE BRI DGE $828,476 04/02/ 24
DRI VE
0 RANCHO CORDOVA CA 95742 PLEASANTON, CA 94588
(916) 852- 5530 £10) 867 6&81
HA21 (510) 867-
04- ALA- 84-13. 6/ 18 I'N FREMONT, FROM ROUTE 238 (M SSION BAY CITIES PAVING & GRADING, DI KE EDDI E $17, 494,489 02/22/21 41%
04- 2A3324 17,745,052 03/11/21
HSNH- P084- ( 055) E BOULEVARD) TO ROUTE 680. I NC. 5675 B G BRALTAR $ $33 750 05/ 08/ 23 95%
0 W DEN SHOULDERS, | NSTALL TRAFFIC 1450 CI VI C CT, BU LDI NG B #400 DR| VE :
CONCORD, CA 94524- 6227 P;E:S/;ggo';él? 94588
(925) 227- 6296 (925) 250-
04- ALA-84-17.9/22.9 IN AND NEAR SUNCL, PLEASANTON AND BAY CI TI ES PAVI NG & GRADI NG, NGO, HUNG $135,027, 756 02/ 19/ 21 18%
04-297634 LI VERMORE ON RTE 680 FROM 1.2 M I NC. 5675 B G BRALTAR $g‘é, gé‘;, égg 8?5 (1)15 gé 40%
SOUTH TO 1.8 M NORTH OF RTE 84 AND 1450 CI VI C CT; BUI LDI NG B #400 DRI VE nOR
ON RTE 84 FROM 0.1 M EAST
CONCORD, CA 94524- 6227 PLEASANTON, CA 94588
W DENI NG ROUTE 84 TO EXPRESSWAY AND (510) 224- 6790
(925) 227- 6296
04- ALA-84-21.9/21.9 I N ALAMEDA COUNTY, NEAR LI VERMORE, AT REDGW CK CONSTRUCTI ON CO PANDHER, PARAMII T $16, 650,000 07/16/19  100%
04- 4Q2604 1.1 MLE WEST OF RUBY H LLS DRI VE 21 HEGENBERGER CT. 5675-B G BRALTAR DR, $8, 359, 3;5 f{g; %‘115 %g 50%
RECONSTRUCT SLOPE W TH RSP
OAKLAND CA 94621 P;E’gsggo;éQSA 94588
(510) 992- 1727 (510)867- OVER RN
20. 20. 201
130
04- ALA-92-5.1/5. 1 IN ALAVEDA COUNTY ON ROUTES 92, 580, MYERS & SONS CONSTRUCTI ON, LLCCHAHAL, HARPAL $3, 726,996 04/ 14/ 22 92%
o 30 D 850 AT VAR LS LOCKTIONS 45 MCRRI SN AVENLE 3847 BRENCATER AVE Cione o Tvews o
I- 580-(573)0 SACRAMVENTO CA 95838 510 86’7 6091
--0) (916) 283- 9950 (510)867-
04- ALA-92-6.5/6.5 I N ALAVEDA COUNTY, | N HAYWARD, AT THE HOSELEY CORPORATI ON SAFI, SAEED $564, 953 07/ 26/ 22 10%
04- 0Q4504 ROUTES 92/ 880 SEPARATI ON 96F PI ER ADM N BLDG STE 200 $428, 135 08/ 23/ 22
3847 BREAKWATER AVE $258, 455 10/30/23 (o7

State of California Department of Transportation

CONSTRUCT ROCK SLCPE PROTECTI ON AT

SAN FRANCI SCO CA 94124

(415) 404- 8997

HAYWARD, CA 94545
(510) 714- 7039
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Statement of Ongoing Contractsasof 102022 10/ 27/ 22
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA- 260-.6/1.9 I N ALAVEDA COUNTY | N ALAMEDA AND 0. C. JONES & SONS, |NC. ZHANG, RUI $1, 770,770 06/ 24/ 22 76%
04- 19404 OAKLAND FROM 0.1 M LES NORTH OF 1520 FOURTH STREET; 25100 SANTA CLARA $1, 328,416 07/25/22 750
ATLANTI C AVENUE TO FI FTH STREET STREET $1,328,416 11/07/22
AC RESURFACI NG BERKELEY CA 94710 HAYWARD CA 94544
(510) 526- 3424
(510) 867- 6031
04- ALA-260-1.1/1.9 IN ALAVEDA COUNTY, AT THE POSEY- MONTEREY MECHANI CAL CO PANDHER, PARAMII T $6, 415,000 09/ 06/ 21 54%
04-2wWr404 WEBSTER TUBES | NSTALL FUEL CELL 8275 SAN LEANDRO STREET 5675 G BRALTAR DRI VE, $465,391 01/11/22 7%
POMR SYSTEM SUTE B $0 05/18/23
I NSTALL FUEL CELL POWER SYSTEM QAKLAND,  CA 95621 :
PLEASANTON, 94588
20. 20. 201 (510) 867- 6694
130
04- ALA-260-1.1/1.9 IN OAK AND ALA AT POSEY WEBSTER TUBES MONTEREY MECHANI CAL CO PANDHER, PARAMII T $21,830,000 03/04/19  100%
04- 3K2004 RPR FI RE PROTECTI ON, VENT, ELECT 8275 SAN LEANDRO ST 5675-B G BRALTAR $20, 722,818 03/04/19 95%
SYSTEM DRI VE $0 12/ 30/ 22
OAKLAND, CA 94621
PLEASANTON, CA 94588 OVER RUN

20. 801350
000

04- ALA-260-1.1/1.9
04- 0W204

20. 20. 201
130

04- ALA- 580- . 4/ 19. 4
04- 3Q4904

04- ALA- 580- 1. 3/ 6
04- 0K6804
HSI M 580 - (081) E

--0

State of California Department of Transportation

I'N ALAVEDA COUNTY, | N CAKLAND AND
ALAVEDA, AT THE POSEY-WEBSTER TUBES
DR S ORDER EMERGENCY F. A

RENT & PLACE TEMPORARY BACKUP
GENERATORS

I'N ALAVEDA COUNTY AT VARI QUS
LOCATI ONS
PLACE POLYESTER CONCRETE OVERLAY,

(510) 812- 4031

MONTEREY MECHANI CAL CO
8275 SAN LEANDRO STREET

OAKLAND, CA 94621
(510) 812- 4031

TRUESDELL CORPORATI ON OF
CALI FORNI A, I NC.
1310 W 23RD STREET;

TEMPE AZ 85282
(602) 437-1711

I N ALAMEDA COUNTY, ON I-580 FROM VST PACI FI C | NFRASTRUCTURE
GRANT LI NE ROAD UNDERCRGOSSI N(UC) TOCONSTRUCTI ON LLC

NORTH FLYNN ROAD OVERCROSSI NG ( OC)
NEAR THE CI TY OF LI
ESTABLI SH ELECTRI C SERVI CE

871 COTTING COURT STE A

VACAVI LLE CA 95688
(707) 449- 3604

(510) 867- 6694

PANDHER, PARAMII T
5675-B G BRALTAR

DRI VE

PLEASANTON, CA 94588
(510) 867- 6694

PANDHER, PARAMII T
5675-B G BRALTAR

DRI VE

PLEASANTON, CA 94588
(510) 867- 6694

SINGH, DAVI NDER
5675 B G BRALTAR

DRI VE

PLEASANTON, CA 94588
(510) 385- 7169

$4, 935,000 02/24/20
$4, 173,801 02/24/20
$0 12/30/22

$1, 720,490 05/03/22
$1,588,983 06/02/22
$62, 758 11/02/22
$3, 669, 774 11/10/21
$3, 489,372 01/05/22
$228,439 07/31/23

66%
85%

90%
90%

83%
96%
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Statement of Ongoing Contractsasof 102022 10/ 27/ 22

District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-580-1.5/0 I'N ALAVEDA AND CONTRA COSTA COUNTI ES HOSELEY CORPORATI ON HATEFI, AM R $2, 741,519 12/ 23/21 99%
g"tj;_IOGKggg‘é_(S%) c AT VAR OUS LOCATI ONS. 96F PI ER ADM N BUI LDI NG SUI TE 2525 STANVELL DRI VE $2, ;‘1%, Ség (ﬁ;gg;gg 97%

I NSTALL CONCRETE BARRI ER AT SHI ELD SUI TE #100 '
--() SAN FRANCI SCO CA 94124 D CA 94520

(415) 404- 8997 CONCORD,
(510) 867- 6034

04- ALA- 580- 30. 8/ 46. 5 I N ALAVEDA COUNTY AT VAR OUS TENNYSON ELECTRIC, | NC. ZHANG, RUI $6, 246, 403 03/ 26/ 21 98%
04-3J0504 LOCATI ONS FROM 0.2 M LE EAST OF 7275 NATI ONAL DRI VE; 3847 BREAKWATER AVE $5, 628,726 04/ 16/21 90%
ACI M 5801- (981) E $42,125 10/ 25/ 22

ADELI NE STREET UNDERCROSSI NG | N HAYWARD, CA 94545
-0 OAKLAND TO 0.3 M LE WEST OF ROUTE LI VERVORE CA 94550 (510) 867- 6031

I NSTALL AND UPGRADE TRANSPORTATI ON (925)606- 1038

04- ALA- 580- 45. 4/ 45. 8 I N ALAVEDA AND SOLANO COUNTI ES AT BORTOLUSS| & WATKIN, | NC. BARTEL, DAVI D $1, 449,349 09/ 28/ 21 21%
04- 2K7904 VARI QUS LOCATI ONS 77 LARKSPUR STREET; 3401 REGATTA BLVD $1,028,070 10/22/21 71%
ACNH- 000C- (533) E H GHVMAY PLANTI NG AND | RRI GATI ON o CHVOND, A 94804 $89, 143 08/ 01/ 25

--0) SAN RAFAEL CA 94901 ’

(415) 453- 4675 (510) 385- 6755

04- ALA-580-/0 I N ALAMEDA COUNTY AT VARI QUS PTM GENERAL ENG NEERI NG BEHNI WAL NACHHATAR $2, 231,022 10/25/21 98%
04-3J1304 LOCATI ONS SERVI CES, | NC. (NEI L) $2,180,609 11/18/21 97%
SI Mz X001- (665) E I NSTALL ACESS| BLE PEDESTRI AN S| GNAL 5942 ACORN STREET: 3847 BREAKWATER AVE $77,620 10/ 20/ 22

0 HAYWARD CA 94545

(510) 867- 6032

RI VERSI DE CA 92504
(951) 710- 1000

04- ALA- 680- 12. 4/ 21. 9 IN AND NEAR PLEASANTON AND DUBLIN,  SECURI TY PAVI NG COWPANY, INC. DIKE, EDDIE $66, 227,214 04/ 12/ 22 13%

04-0J6204 FROM NORTH OF ROUTE 84 TO ALCOSTA 3075 TOMSGATE ROAD; 5675 B G BRALTAR $2, 099,444 05/17/22 30

ACI M 680- (946) E $965, 936 10/ 10/ 23
BOULEVARD s CE CA 9136 DRI VE

-0 ROADVWAY REHABI LI TATI ON. VESTLAKE VI LLA 1361 PLEASANTON, CA 94588

(818) 362- 9200
(925) 250- 5611

04- ALA-880-.9/24. 8 I N OAKLAND, UNION CI TY, AND FREEMONT, DREAMBUI LDER CONSTRUCTI ON BALUYOT, RODELI O $1, 659,535 11/30/21  100%

2@;‘@828@_(536) e AND ON ROUTE 80 IN BEKELEY (PM 4.7) CORPDBA DREAMBUI LDER 3847 BREAKWATER AVE $1, 668, 128 (1)55 gg; g; 100%
AT VARI OUS LOCATI ONS; ALSO I N SANTA 18543 YORBA LINDA BLVD # 376; HAYWARD, CA 94545 10/ 18/ 22

-0 CLARA COUNTY, IN M (510) 867- 6083 COVPLETED

YORBA LI NDA CA 92886
(714) 646- 3697

CONSTRUCT PERMANENT BEST MANAGEMENT
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Statement of Ongoing Contractsasof 102022 10/ 27/ 22
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA- 880- 20. 9/ 20. 9 I N ALAVMEDA COUNTY | N SAN LEANDRO AT A TEICHERT AND SON, |NC. DBA NGUYEN, VERNON $3,137,949 12/24/20 97%
04-4J7304 WASHI NGTON AVENUE TEI CHERT CONSTRUCTI ON 25100 SANTA CLARA $3,053,266 01/21/21 97%
HS'(;V*%OHQ”) RECONSTRUCT RAMPS. 400 SUNRI SE BLVD. ; STREET $0 11/21/22
ROSEVI LLE CA 95661 HAYWARD, - CA 94542
(916) 757- 6400 (510)867-6119
04- ALA- 880-22.9/22. 9 SAN LEANDRO SHOP 4 PAVEMENT ABSL CONSTRUCTI ON ZHANG, RUI $1, 235,000 07/01/22 0%
04-1Y0504 REPAI R 29393 PACI FI C STREET, 3847 BREAKWATER AVE ig fg; ig; gg 0%
PAVEMENT REPAI R HAYVARD CA 94544 HAYWARD, CA 94545
(510) 867- 6031
20. 20. 201
130
04- ALA- 880- 28. 3/ 28. 5 IN OAKLAND AT 29TH AVE DIR S ORDER REDWOOD ENG NEERI NG CHAHAL HARPAL $500,000 12/06/21  100%
04- 4V0704 EMERGENCY F. A. CONSTRUCTI ON 3847 BREAKWATER AVE $239, 62‘(‘) 8(15; %;‘;gg 48%
| NSTALL FENCI NG 416 D ST HAYWARD CA 94545
REDWOOD CI TY CA 94063 (510)867- 6091
20. 20. 201 (925) 819- 2960
130
04- ALA- 880- 30. 2/ 33. 6 IN ALAVEDA COUNTY | N OCAKLAND AT FBD VANGUARD CONSTRUCTI ON, SAFI SAEED $2, 247,934 11/05/21 90%
04- 2K8204 VARI QUS LOCATI ONS FROM 0.3 M LE I NC. $1,773,361 12/07/21 3
ACl M 8801- (912) E SOUTH OF 5TH AVENUE UNDERCROSSI NG TO550 GREENVI LLE ROAD; D on saeaa $0 10/12/22 7o%
-0 . ; HAYWARD, CA 94545
0.1 MLE NORTH OF 7TH STRE (510) 714- 7039
PAVE NARROW STRI PS AND LI VERMORE CA 94550
(925) 245- 1300
04- ALA- 880-30. 5/ 30. 5 I N ALAVEDA COUNTY, | N QAKLAND, GRANI TE CONSTRUCTI ON COVPANY  CHAHAL HARPAL $5,542,992 03/ 14/ 22 39%
04- 4A8004 ADJACENT TO 5TH AVE OVERHEAD AT LAKE 715 COVSTOCK ST; 3847 BREAKWATER AVE $gig, %gg 825 3(1)5 gg 11%
MVERRI TT CHANNEL HAYWARD CA 94545 '
BRI DGE REPLACENENT SANTA CLARA CA 95054
(845) 654- 4268 (510)867- 6091
HA21
04- ALA- 880- 34. 1/ 34. 6 HOMVELESS FENCI NG | N OAKLAND, ON MARI NSHI P DEVEL OPMVENT SAEED SAFI $2,992,000 05/05/21  100%
04-2vVB404 WOOD STREET DIR S ORDER EMERGENCY | NTERESTLLC 25100 SANTA CLARA $2, 964, 8;3 c1>623; g;g; 99%
F. A 1485 BAYSHORE BLVD SUI TE 200 STREET,
LESS FENCING SAN FRANCI SCO CA 94124 HAYWARD, - CA 94544 OVER RN
20. 20. 201 (415) 852- 1752 (510) 714-7039

130
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Statement of Ongoing Contractsasof 102022 10/ 27/ 22
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA- 880- 34. 5/ 35 IN ALAVEDA COUNTY, AT WOOD STREET MARI NSHI P DEVELOPNMENT SAFI, SAEED $3,265,000 05/11/22  100%
04- 38904 REPAI R FI RE- DAMAGED COLUMN, | NSTALL | NTERESTLLC 3847 BREAKWATER AVE $2,104,633 06/16/22 64%
BARRI E 1485 BAYSHORE BLVD. STE 200, HAYWARD, CA 94545 $0 10/31/22
REPAI R FI RE- DAMAGED COLUMN, | NSTALL .
SAN FRANCI SCO, CA 94124 (510) 714-7039 OVER RUN
BARRI E
20. 20. 201
130
04- ALA-980-1.1/1.1 IN OAKLAND, AT THE CALTRANS DI STRICT SAN FRANCI SCO ELEVATOR KAMKAR REZA $5,611, 000 10/11/21 0%
04- 4K9804 4 HEADQUARTERS OFFI CE BUI LDING 111 SERVICES, LLC 5675-B G BRALTAR $0 12/23/21 0%
GRAND AVENUE ORDER EMERGENCY F. A. 6517 S| ERRA LANE DRI VE $0 06/12/23
BUI LDI NG ELEVATOR REHAB
OUBLIN, ca s4se8 PLEASANTCN, CA 04583
20. 20. 201 (925) 829- 5400 (510) 385-
130
04- CC- 4-15. 5/ 28. 9 I N CONTRA COSTA, ALAMEDA, AND SOLANO CROSSTOMN ELECTRI CAL AND DATA, MUKHERJEE RABI NDRA $765,000 06/ 17/ 22 0%
04- 38704 COUNTI ES AT VARI OUS LOCATI ONS. I NC. 2836 CANW CK | NAE $0 07; 295 22 0%
REPLACE CAMERAS. 5454 DI AZ STREET; BRENTWOOD CA 94513 $0 02/02/22
| RW NDALE CA 91706 (510)774- 4383 SUSPENDED
(626) 813- 6693
04- CC- 4- 25. 8/ 28. 3 IN CONTRA COSTA CO IN PI TTSBURG AND JJ NGUYEN, |NC. BARTEL, DAVID $2,574,086 05/21/18 0%
04-2J0414 ANTI OCH FROM 0.2 M LE VEST OF 3172 SALEM DR 3401 REGATTA BLVD. $2, 461,129 06/28/18 0%
SOMERSVI LLE ROAD UC TO 0.1 MLE EAST Rl CHVOND, CA 94804 $11,079  10/31/22
SAN JOSE CA 95127
OF CAVALLO ROAD UC 408) 259- 7982 (510) 385- 6755 PLANT EST
REPLACEMENT HI GHMAY PLANTI NG (408) 259- SATI S
04- CC- 4-28. 7/ 31 I'N CONTRA COSTA COUNTY | N ANTI OCH JJ NGUYEN, |INC. BARTEL, DAVID $1,757,143 01/18/19 0%
04-2J0424 FROM 0.2 MLE WEST OF HILLCREST AVE 3172 SALEM DR 3401 REGATTA BLVD. $1,596,110 02/11/19 0%
OC TO BART PED OC AND FROM 0.2 M LE R CHVOND. CA 94804 $10,023  11/22/22
SAN JOSE CA 95127 '
WEST OF ROUTE 4/ 160 SEPA 408) 899- 6841 (510) 385- 6755 PLANT EST
REPLACEMENT HI GHVWAY PLANTI NG (408) 899- SATI S
04- CC- 4- 30. 8/ 40. 4 IN AND NEAR ANTI OCH AND BRENTWOOD, BAY CI TIES PAVING & GRADING  RABI MUKHERJEE $1, 257,747 09/ 22/ 22 0%
04- 49504 FROM 0.4 M LE EAST OF ROUTE 160/ 4 I NC. 2836 CANW CK | NAE ig 10719722 0%

SEPARATI ON TO HOFFMAN LANE.
CONSTRUCT MAI NTENANCE VEHI CLE

1450 CIVIC CT., BLDG B #400;

CONCORD CA 94520
(925) 687- 6666

BRENTWOOD CA 94513
(510) 774- 4383
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Statement of Ongoing Contractsasof 102022 10/ 27/ 22
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-CC-4-/11 I N CONTRA COSTA COUNTY IN AND NEAR QO C. JONES & SONS, |NC. MUKHERIEE, RABI NDRA $1, 050, 677 05/11/22  100%
04-1v9204 HERCULES AND MARTI NEZ FROM SAN PABLO 1520 FOURTH STREET; 2836 CANW CK LANE $1, ggg’ ggg (1)‘155 gg;gg 95%
AVENUE TO 0.1 M LE WEST OF M LANO BRENTWOOD, CA 94513 !
BERKELEY CA 94710 '
OVERCROSSI NG (510) 774- 4383
(510) 526- 3424
AC DI GOUTS
04-CC-4-/0 IN CONTRA COSTA COUNTY, ON ROUTES 4, NORCAL GENERAL CONSTRUCTI ON  MUKHERJEE, RABI NDRA $1,271,662 09/10/21  100%
04-3K3204 24, 80, 242, 580, AND 680 AT VARl OUS CORPORATI ON 2525 STANVELL DRI VE $1,237,814 10/05/21 00,
BLNH- X103- (035) E LOCATI ONS. 751 MABURY RD CONCORD, CA 94520 $0 885 gg; gg
-0 REPAI R AND REPLACE EXI STI NG AN JOSE. CA 95133 (510) 774- 4383 COMPLETED
(408) 886- 0335
04-CC-80-2.3/2.3 I N CONTRA COSTA, SANTA CLARA AND  REDWOOD ENG NEER! NG ROBERTO BORJA $1,907,500 08/02/21 67%
04-2V2704 ALAVEDA COUNTY ON ROUTE 580 NEAR CONSTRUCTI ON 1700 S. AVPHLETTE, $521, Ogg 285 éi; g% 2704
MACARTHUR 416 D STREET SAN MATEO, CA 94402
CONSTRUCT SI GN STRUCTURES AND (510) 385- 7107
INSTALL LEFT REDWOOD CI TY, CA 94063
20. 20. 201
130
04-CC-242-/1.6 I N CONCORD, FROM ROUTE 680 TO 0.1 FBD VANGUARD CONSTRUCTI ON, HATEFI, AMR $9, 178,516 12/ 04/ 20 96%
04- 269804 M LES NORTH OF CONCORD AVENUE I NC. $9,067,376 12/ 17/ 20 0
ACNH- P242- (004) E 2525 STANVELL DRIVE $0 10/20/22  9°%
0 PAVEMENT REHABI LI TATI ON 550 GREENVI LLE ROAD; SUl TE #100 10/ 05/ 22
LI VERMORE CA 94550 CONCCRD, | CA 94520 COVPLETED
HA22 (925) 245- 1300 (510)867-6034
04-CC-580-.9/1.5 IN RI CHVOND, AT STEGE DRAIN RIDGE NO. GORDON N. BALL, INC. CHAN, PERRY $8, 249,525 02/25/21  100%
04-2J37204 28-0091. 333 CAM LLE AVENUE; $6, 412,137 03/11/21 o
ACI M 5802- ( 368) E B DO REPLACENENT iﬁﬁ?@ 2223/54 $800, 791 o08/11/23  ''%
--0) ALAMD CA 94507 '
(925) 838. 5675 (510) 926- 0347 OVER RUN
04- CC-580-3.3/3.3 I N CONTRA COSTA COUNTY | N RI CHMOND AT AVERI CAN Cl VI L CONSTRUCTORS — RANDHAWA PERVEZ $257,000 06/02/22  100%
04-3Q6204 MARI NA VAY OC AND | N WALNUT CREEK AT WEST COAST LLC 2525 STANVELL DRI VE $261,326 06/ 29/ 22 97%

MOUNT DI ABLO BLVD
TREAT BRI DGE DECK

State of California Department of Transportation

uc
W TH

2990 BAY VI STA COURT, SU TE D

BENI CI A CA 94510
(707) 746- 8028

SUI TE D
CONCORD CA 94520
(510) 867- 6021

$0 10/ 20/ 22
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Statement of Ongoing Contractsasof 102022 10/ 27/ 22
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- CC-580-5.8/5. 8 IN CITY OF RICHMOND | N CONTRA COSTA GOLDEN STATE BRI DGE | NC CHAN PERRY $15,564,348 04/01/21  100%
04-4G8914 COUNTY ON ROUTE 580, AT SCOFI ELD 3701 MALLARD DRI VE 3401 REGATTA BLVD $15, 273,498 04/13/21 98%
AVENUE UNDERCROSS| NG NO. 28. . . Rl CHVOND, CA 94804 $0 09/21/22
SEI SM C RETROFI T BENI G A CA 94510 (510) 926- 0347
(925) 372- 8000
04- CC-580-6.1/7.7 I N CONTRA COSTA AND MARI N COUNTI ES ONALLI ED PAI NTI NG | NC. HALALI, BEHZAD $47,048, 787 01/14/ 21 68%
04-3GA744 ROUTE 580 AT THE RI CHMOND SAN 4 LARWN ROAD 3401 REGATTA BLVD. $36, 898,168  02/09/21 78%
REMOVE TRAVELERS, PAI NT STRUCTURAL CHERRY HILL. NJ 08034 RI CHVOND, CA 94804- 4594 $725,936  07/10/23
(856) 429- 3460 (510)867-6107
04-CC-580-7.3/7.4 EB R CHMOND SAN RAFAEL BRI DGE #28- ALLIED PAINTING | NC. HALALI, BEHZAD $751,000 03/14/22  100%
04-0Y5304 0100 LOWER DECK FI RE DAMAGE REPAIR 4 LARW N ROAD 3401 REGATTA BLVD. $127, 467 05/ 13/ 22 17%
DIR S ORDER EMERGENCY F. A BLDG A $0 12/15/22
FI RE DAMAGE REPAIR ON RSR BRI DGE CHERRY HILL, NJ 08034
(856) 429- 3400 Rl CHMOND, CA 94804 OVER RUN
0. 20. 201 (510) 867- 6107
130
04- CC- 680-24. 9/ 25. 5 I N SACRAMENTO COUNTY NEAR ANl TOCH ON PERRY ELECTRI C | NCORPORATED  WONG, DUDLEY $5,361,069 02/04/21  100%
04-3G3014 ROUTE 160 FROM 0.2 M LE NORTH OF 130 MURWOOD COURT 25100 SANTA CLARA ST. $5, 345, 228 825 gg;g% 100%
SACRAMENTO COUNTY LINE TO 0.4 MLE
WALNUT CREEK CA 94596 HAYWARD, C A 94544 10/ 13/ 22
NORTH OF SACRAMENTO COUNT 510) 385- 7628
(925) 766- 2778 (510) OVER RUN
REPLACE FOG HORNS, RADAR BEACONS
HA21
04- MRN- 1- 10. 7/ 11 IN MARI N COUNTY ON ROUTE 1 AT PM JOHN SEMSEN LANDSCAPI NG CO | NCSI MPSON, JOHN $510, 286 12/ 08/ 21 22%
04- 0AA84 10.7-10.9, NEAR STI NSON BEACH, AT 1.3 21161 LYONS BALD MNT RD; 3401 REGATTA BLVD $2§2, ggg 8%; ig;gé 45%
M LES SOQUTH OF PANORAM C HI GHWAY Rl CHVOND CA 94804
NORTH JUNCTI ON SONORA CA 95370
(200) 743- 6809 (510) 867- 4515
FOUR- YEAR PLANT ESTABLI SHVENT AS
04- MRN- 1-22. 8/ 22. 8 IN MARI N COUNTY, NEAR FI VE BROOKS, AT JOHN SEMSEN LANDSCAPI NG CO | NCSI MPSON, JOHN $234,680 12/24/21 22%
2&%@%1(004) c G ACOM NI GULCH BRI DGE 21161 LYONS BALD MNT RD; 3401 REGATTA BLVD. $1§g, igé 8%5?35% 510
0 MAI NTAI N EXI STI NG PLANTED AREA TO S A 95370 RI CHVOND, CA 94804 '

(209) 743- 6809 (510) 867- 4515
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Statement of Ongoing Contractsasof 102022 10/ 27/ 22
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN- 101-. 2/ 0 I'N MARI N COUNTY NEAR SAUSALI TO AT 0.1 MAGE ORA & GHI LOTTI, |NC. RUSSELL, STEVE $868, 925 03/29/21 33%
04-4J4204 M LE SOUTH OF SAUSALI TO ROAD 555 DUBOI S ST. 756 W FRANCI SCO $639, 020 05/27/21 71%
STER- 27F5- (001) E $86, 944 12/ 29/ 23
UNDERCROSSI NG BLVD.
-0 I NSTALL FLOOD GATES AND MODI FY Box AN RAFAEL CA 94901 SAN RAFAEL, CA 94901
(415) 459- 8640
(510) 774- 6297
04- MRN- 101- . 7/ 15. 8 IN MARI N, SOLANO AND SONOMVA COUNTI ES PTM GENERAL ENG NEERI NG RUSSELL, STEVE $4, 097,079 05/21/21 89%
04- 3K3504 AT VARl OUS LOCATI ONS SERVI CES, | NC. 756 W FRANCI SCO- $3,513,789 06/09/21 86%
Bl??'oooc'(481)E VEHI CLE DETECTI ON SYSTEM 5942 ACORN STREET; BLVD $514,114  11/30/22
Rl VERS| DE CA 92504 S?TostﬁEZ;ggA 94901
(951) 710- 1000 (510) 774-
04- MRN- 101-1. 5/ 22. 3 IN MARI N COUNTY ON ROUTE 101 AT MYERS & SONS CONSTRUCTI ON, LLCLI, TI FFANY $2,577,638 05/27/22  100%
04-2Q0404 VARl OUS LOCATI ONS 45 MORRI SON AVENUE; 756 FRANCI SCO BLVD $2, 466, 848 06/ 21/ 22 96%
TREAT BRI DGE DECK W TH METHCRYLATE, SACRAVENTO CA 95838 VEST $58,220 04/21/23
SAN RAFAEL, CA 94901
(916) 283- 9950 (510) 406- 4126
04- MRN- 101- 4. 0/ 4 IN MARI N COUNTY | N SAUSALI TO AT GOLDEN STATE BRI DGE, | NC. HABTESELASSI E, DAW T $22,844,967 06/21/22 35%
04-2VB404 RI CHARDSON BAY BRI DGE 3701 MALLARD DRI VE; 756 FRANC! SCO BLVD $4, 095, 414 07/ 08/ 22 18%
REMOVE AC SURFACI NG AND PLACE BENI G A CA 94510 VEST $3, 886,164  04/17/23
SAN RAFAEL, CA 94901
(925) 372- 8000 (510) 285- 6080
04- MRN- 101-8.4/8. 7 IN MARI N COUNTY, FROM TAMALPI AS DI SNEY CONSTRUCTI ON, | NC. RUSSELL, STEVE $10, 616, 908 11/ 30/ 20 67%
04-1A6614 DRI VE | NTERCHANGE | N CORTE MADERA TO 533 Al RPORT BLVD., SUITE 120 756 FRANCI SCO BLVD $10, 597, 639 12/ 22/ 20 98%
SI R FRANCI S DRAKE BLVD. | N LARKSPUR VEST $94,904  01/03/23
| NPROVEVENTS ON SB AND e Do oeen 0T SAN RAFAEL, CA 94901
CONSTRUCT MJLTI USE Bl KEPATH. ( ) ) (510) 754- 0001
04- MRN- 101- 10. 6/ 10. 8 IN SAN RAFAEL, FROM ROUTE 101 GORDON & BALL, INC. HABTESELASSI E DAW T $13,506, 290 05/ 05/ 20 95%
04-4G3204 NORTHBOUND OFF- RAMP TO 2ND STREET 333 CAM LLE AVENUE; 756 FRANCI SCO BLVD $12, 376,919 05/ 26/ 20 91%
B1NH QLO1- ( 343) REPLACE BRI DCE $563,922 12/30/22
) VEEST
--0) ALAMO CA 94507

SAN RAFAEL, CA 94901

(925) 838- 5675
(510) 385- 6980
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN-101-11.3/11. 3 IN MARI N COUNTY | N SAN RAFAEL AT DI SNEY CONSTRUCTI ON, | NC. MAI, | SAAC $814, 760 04/ 12/ 22 78%
04-0K5104 | RW N CREEK CULVERT 533 Al RPORT BLVD SUITE 120; 756 FRANCI SCO BLVD. :‘1532, gg% (1)‘155 (1)%22 85%
CULVERT REHABI LI TATI ON VEST '
BURLI NGAME CA 94010
(650) 259- 9545 SAN RAFAEL, CA 94901
(510) 421- 6324
04- MRN- 101- 15. 6/ 15. 6 IN MARI N COUNTY I N SAN RAFAEL ON US- BRI DGEWAY Cl VI L CONSTRUCTORS, BRAJNI KOFF, LECNARD $3, 365, 460 05/ 09/ 22 48%
04- 2K2404 101 AT M LLER CREEK ROAD OC AND IN I NC. 4030 OCCl DENTAL ROAD $1;$§§g'§g;1 8‘135 (1)25 gg 30%
SONOVA COUNTY | N SANTA ROSA ON US- 101 3333 VACA VALLEY PARKWAY; SANTA ROSA CA 95401 '
AT TODD ROAD OC AND B (707) 249- 7557
REPLACE/ UPGRADE BRI DGE RAI LS. VACAVILLE CA 95688
(707) 455- 7033
04- MRN- 101- 20. 8/ 27. 1 IN MARI N COUNTY I N AND NEAR NOVATO  GHI LOTTI CONSTRUCTI ON CO CHO G NA $79, 246, 738 04/ 26/ 22 7%
00‘\1/;_-22‘21(7)42151 13N FROM 0.1 M LE SOUTH OF FRANKLI N 2301 KERNER BLVD #E 384 BEL MARI N KEYS gt' ggé, ggg 825 125 gg 9%
(132) AVENUE OVERHEAD TO 0.5 M LE SOUTH OF BLVD. » 659,
-0 SAN ANTONI O CREEK BRI DGE fﬁﬂﬁ?ﬁ;g A 94901 STE 200 NOVATO, CA 94949
RCADVWAY AND BRI DGE W DENI NG FOR HOV (510) 385-8178
04- NAP- 29- . 2/ 14. 6 I N NAPA COUNTY ALONG S ROUTE 29 AT PMGRANI TE CONSTRUCTI ON COMPANY BRAR, PARANVDEEP $1,186,187 03/17/22 71%
04- 0K0004 0.2 TO 14.61 FROM KI MBERLY DRIVE TO 1324 S. STATE STREET; 324 CAMPUS LANE, $1, 048,046 04/08/ 22 88%
ACNH- P029- (151) E $133,834 12/05/22
SALVADOR AVENUE SUTE T
--0) UKI AH CA 95482
(707) 467- 4100 FAl RFI ELD, CA 94534
(925) 260- 6460
04- NAP-29-5.0/ 6. 7 I N NAPA COUNTY AT THE | NTERSECTI ON OF GHI LOTTI CONSTRUCTI ON CO | SADA DARREN $32, 147,560 03/ 21/ 22 9%
04- 281204 ROUTES 29/ 12 AND ROUTE 221 246 GHI LOTTI AVE; 324 CAVPUS LANE STE T $5,9042,198 05/ 13/ 22 18%
ACNH X055- (060) E | NTERSECTI ON | MPROVEVENTS $1, 673,433 06/ 03/ 24
0 SANTA ROSA CA 95407 FAI RFEI LD, CA 94534
(707)585- 1221 (925) 250- 5595
HE11
04- NAP- 29- 29. 3/ 36. 9 IN AND NEAR SAI NT HELENA AND ARGONAUT CONSTRUCTORS BRAR PARAMDEEP $7,823,058 02/ 16/ 22 88%
04-4J3004 CALLI STOGA, FROM YORK CREEK BRI DGE TO360 SUTTON PL 324 CAMPUS LANE SUI TE $8$$§g,ggg ({g; %6135 gg 94%

State of California Department of Transportation

ROUTE 128.

PAVEMENT PRESERVATI ON. SANTA ROSA CA 95405

(707) 542- 4862

T
FAI RFI ELD CA 94534
(925) 260- 6460
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- NAP- 29-42. 8/ 42. 9 SR 29 | N NAPA PERFORM LANDSLI DE PI AZZA CONSTRUCTI ON PATENI A DANI LO $775,000 03/14/22 0%
04-0Y4404 SLOPE REPAI R AND OTHER WORK AS PO BOX 573 324 CAMPUS LANE SUI TE 23 22; gi; gg 0%
DI RECTED BY THE ENG NEER DI R S ORDER PEN £ cA 94051 T
EMERGENCY F. A. 04A6472 FAI RFI ELD CA 94534
LANDSLI DE & SLOPE REPAIR .
20. 20. 201 (510) 224- 6309
130
04- NAP-121- .5/ 1 I N NAPA COUNTY ON STATE ROUTE 121 AT GORDON N. BALL, |NC. PATENI A, DANI LO $6, 609, 036 05/ 19/ 21 46%
LIS e MY o 222 G LLE AEHE 524 s L I I e
(132) W DEN ROADWAY AT HUI CHI CA CREEK. SUTE T '
-0 ALAMD CA 94507 FAl RFI ELD, CA 94534
(925) 838- 5675 ’
(510) 224- 6309
04- NAP- 121- 18. 6/ 18. 6 NEAR NAPA, AT CAPELL CREEK BRI DGE NO. GHI LOTTI CONSTRUCTI ON CO BRAR, PARANDEEP $1,224,815 11/02/20  100%
04-4J2104 21-0064. 246 GHI LOTTI AVE. 324 CAMPUS LANE, $1, 214, 928 clﬁf 22; gg 96%
BRI DGE REHABI LI TATI ON. SUTE T
SANTA ROBA CA 95407 FAl RFAI ED, CA 94534
(707) 585- 1221 ’ OVER RN
(925) 260- 6460
04- NAP- 128- 20. 1/ 20. 4 I N NAPA COUNTY, NEAR CI TY OF NAPA AT GORDON N. BALL, |NC. | SADA, DARREN $14,773,171 02/19/19  100%
04-4G3404 CAPELL CREEK BRI DGE (BRIDGE NO. 21- 333 CAM LLE AVENUE $14, 671,564 03/13/19
BLST- P128- (062) E ( 324 CAVPUS LANE STE T $7.378 02/16/23 9%
0078) . FAI RFI ELD, CA 94534
-0 REPLACE BRI DGE ALAND  CA 94507 (925) 250- 5595 OVER RUN
(925) 838- 5675
HA21
04- SCL-0-/0 I N SANTA CLARA COUNTY AT VAR OUS PTM GENERAL ENG NEERI NG HINH, M NH $8, 026, 026 08/ 24/ 22 0%
04- 0K0804 311,072 09/12/22
SNHG- X085- ( 064) E LOCATI ONS SERVICES, | NG 1007 KNOX' AVE. §311 072 10/ 24/ 23 4%
0 | NSTALL ACCESSI BLE PEDESTRI AN PO BOX 7745 SAN JOSE, CA 95122 '
RI VERSI DE CA 92513 (408) 592- 3785 SUSPENDED
(951) 710- 1000
04-SCL-9-5.9/5.9 I N SANTA CLARA COUNTY, | N SARATOGA, G B A ENG NEERI NG PATEL, NI'M $468, 446 06/ 22/ 22 62%
04- 2K2804 0.3 M LE NORTH OF Pl ECE ROAD. 18543 YORBA LI NDA BLVD # 394; $390, 145 08/ 17/ 22
1007 KNOX AVE $390, 145 05/15/23 3%

I NSTALL ROCK SLCPE PROTECTI ON.

YORBA LI NDA CA 92886
(714) 423- 5566

SAN JOSE, CA 95122
(408) 595- 4003
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Location xwaraea
. o
l(::e?:lnX%Ct E’Tg;]m Wwater Description Eﬁsﬂir:r Conlilrc)j ;ocgeg(se AErs)tp g(\)lr?::) /g/I I\r/nvgrk
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SCL-17-2.8/13.9 IN AND NEAR LOS GATOS, CAMPBELL AND GRANI TE ROCK COVPANY NI KZAD, ALI $42, 615, 659 04/ 30/ 21 45%
2&#1%2‘71_(117) c SAN JOSE, FROM HEBARD WAY TO ROUTE 5225 HELLYER AVENUE STE 220 1007 KNOX AVE $ég, 232, égi 285 1252% 62%
280 SAN JOSE, CA 95122 ' '
--0) SAN JOSE CA 95138 '
PAVEMENT REHABI LI TATI ON. (408) 574- 1400 (108) 867- 6047
04-SCL-17-5.1/13. 3 I N SANTA CLARA COUNTY ON ROUTES 17, ST. FRANCIS ELECTRIC, LLC NGUYEN, VERNON $3, 759, 000 05/ 06/ 21 94%
04- 3K3304 . 3,526,222 06/03/21
BN 088- (061) E fgc;l?,o\ém, 280 AND 680 AT VARIOUS 975 CARDEN STREET; é—?—;EETSAMA CLARA $ 4026222 06103121 94%
-0 REPAI R AND REPLACE EXI STI NG SAN LEANDRO CA 94577 HAYWARD., CA 94542
(510) 639- 0639 '
(510) 867-6119
04- SCL- 25-1. 6/ 0 I N SANTA CLARA COUNTY AT VAR OUS BUGLER CONSTRUCTI ON | NC. HI NH, M NH $3, 145,008 11/24/21 24%
04-2J7804 LOCATI ONS 4847 HOPYARD RD; 1007 KNOX AVE $2£f?3§1 (ﬁ; %éj gg 79%
M TI GATE SUBSTRUCTURE SCOUR AT FOUR PLEASANTON CA 94588 SAN JOSE CA 95122 '
(925) 416- 0700 (408) 592- 3785
04- SCL-35-14.0/17. 1 ON ROUTE 35, FROM ROUTE 9 I N SANTA  STERNDAHL ENTERPRI SES | NC. BOOSHEHRI, FRED $1,172,307 12/14/21  100%
gg—TOGnggg_(mz) e CLARA COUNTY TO ROUTE 84 IN SAN 11861 BRANFORD ST.; 2350 PAGE M LL ROAD $1, 149, 623 82; ({3; gg 100%
--() MATEO COUNTY SUN VALLEY CA 91352 PALO ALTO, CA 94304 09/ 22/ 22
I NSTALL CURVE WARNI NG SI GN\S, (818) 834- 8199 (650) 222- 7241 COVPLETED
SHOPP
04- SCL-35-/9. 5 NEAR LOS GATOS, AT 0.3 MLES NORTH BRANNON CORPORATI ON PATEL, NI'M $1,152,500 09/17/20  980%
04-0W704 OF LAS CUMBRES ROAD RECONST SLOPE 10492 DOUGHERTY AVENUE 1007 KNOX AVE. $632,165 09/17/20 5506
AND | MPROVE DRAI NAGE DI R S ORDER SAN JOSE, CA 95122-2124 $0 12/30/ 22
EVERGENCY F. A MORGAN HI LL, CA 95037 (408) 254. 5703
RECONST SLOPE AND | MPROVE DRAI NAGE  (408)294-2910
20. 20. 201
130
04- SCL-85-5. 6/ 17. 8 I N SANTA CLARA COUNTY FROM GUADALUPE CENTRAL STRI PI NG SERVI CE, . DI ETRI CH, DI GNA $487,450 12/31/20 71%
04-3Q4704 RI VER BRIDGE TO 0.1 M LE NORTH OF 3489 LUYUNG DRI VE; 1007 KNOX AVENUE $400, 2;3 225 gg;g% 829

State of California Department of Transportation

STEVENS CREEK BOULEVARD OVERCROSSI NG
FOG SEAL ON SHOULDERS

RANCHO CORDOVA CA 95742

(916) 635- 5175

SAN JOSE, CA 95122
(510) 376- 8232
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Statement of Ongoing Contractsasof 102022 10/ 27/ 22
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL-101-.8/.8 NEAR G LROY AT SARGENT BRI DGE AND BEADOR CONSTRUCTI ON COVPANY,  PHUNG THANH $2,112,300 01/07/22 34%
04- 430304 . 1,986,089 02/ 02/ 22
STER 27F6- (001) E OVEREAD MO, 37- 000L PERVANENT | NG 1007 KNOX AVE s $6.930 08/20/23 4%
0 RESTORATI ON OF ROADWAY SETTLEMENT AND 26320 LESTER Cl RCLE; SAN JOSE CA 95122 :
T SOUTHERN ABUTNMENT W NGWALL (408) 569- 0401
I NJECT FOUNDATI ON GROUT, CONSTRUCT —~ CORONA CA 92883
(951) 674- 7352
04- SCL-101-4.5/17. 6 IN SANTA CLARA COUNTY IN G LROY AND RV CONCRETE MALONZO, GENE EARL $1, 779,999 04/ 14/ 22 88%
04- 18404 MORGAN HI LL FROM 0.4 MLE SOUTH OF 605 E. COWMMERCI AL ST.; 1007 KNOX AVE. $1;$gig'ggg (1)85 gg; gg 89%
MONTEREY ROAD UNDERCROSSI NG TO 0. 2 SAN JOSE, CA 95122 !
M LE SOUTH OF COCHRANE R ANAHEI M CA 92801 (408) 595-4019
I NDI VI DUAL SLAB REPLACEMENT (RSC) (714) 855-4201
04- SCL- 101-30.7/31. 1 I N SANTA CLARA COUNTY, IN SAN JOSE  BORTOLUSSI & WATKIN, |NC. BALING T, JOSE $1, 750, 610 09/ 27/ 21 15%
04-4J9304 FROM 0.3 M LE SOUTH TO 0.1 M LE 77 LARKSPUR STREET; 3401 REGATTA BLVD $547,708 10/22/21 31%
ACNH QLO1- (397)E NORTH OF THE YEREBA BUENA ROAD UC AND R OHMOND, CA 94804 $113,118 12/11/25
--0) 0.1 MLE SOUTH OF EAST R SAN RAFAEL CA 94901
: 415) 453- 4675 (510) 385- 8163
UPGRADE | RRI GATI ON SYSTEM FOR (415) 453-
04- SCL- 101-33. 2/ 33. 2 IN THE CITY OF SAN JOSE, AT THE REDGW CK CONSTRUCTI ON COVMPANY MALONZO GENE EARL $1, 825,000 06/14/21 80%
04- 218904 TULLY ROAD NORTHBOUND ENTRANCE 21 HEGENBERGER CT, 1007 KNOX AVENUE, $1, 752, 723 fg; g(l)j g; 96%
REPLACE FAlI LED CULVERT
OAKLAND CA 94621 Sﬁg‘;gg’ 45?995122 10/ 20/ 22
(510) 792- 1727 (408) 595- COMPLETED
20. 20. 201
130
04- SCL- 101-47.9/47.9 MOFFET BLVD OVERCROSI NG, BRI DGE # 37- BAY CI TIES PAVING & GRADING,  KHAN, ARIF $1, 820,000 05/ 02/ 22 2%
04-0Y9704 0105 REPAI R BRI DGE DAMAGED BY I NC. 1007 KNOX AVE. $1, ﬁgg gzéﬂgg 0%
H GHLOAD HI T DIR S ORDER EMERGENCY 1450 CIVIC CT, BLDG B, STE400 SAN JOSE, CA
F. A (510) 393- 9648
REPAI R BRI DGE DAMAGED CONCORD, - CA 94520
20. 20. 201 (925) 687- 6666
130
04- SCL-101-/4. 2 I'N SANTA CLARA COUNTY AT VARI OUS MYERS & SONS CONSTRUCTI ON, LLCPHUNG, THANH $6, 890, 656 03/ 29/ 21 62%
04- 0J5604 NORRI 4,938,812 04/15/21
ACNH- X085- (063) E ;glcg;ozlsm LI NG REPLACENENT AT 5 s SON AVE éf\mggx ACAYE’;LSJEZZ s $226. 008 03/15/23 (2%
--0) SACRAMVENTO, CA 95838 '

(916) 473- 0931 (408) 569- 0401
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10/ 27/ 22
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL-130-11.2/22.5 ON MI HAM LTON RD, FROM QUI MBY ROAD O GRADY PAVING | NC. PHUNG, THANH $5, 000, 000 09/ 24/ 20 89%
04- 16204 TO OBSERVATORY PEAK RD FI RE DAMAGE 2513 WYANDOTTE STREET 1007 KNOX AVE. $4, 861, 528‘ 2519; ig; gg 97%
REPAI R DIR S ORDER EMERGENCY F. A. SAN JOSE, CA 95122 10/ 13/ 22
FI RE DAVAGE REPAI R MOUNTAI N VI EW CA 94043 (408) 569. 0401 2 VPLETED
(650) 966- 1926
20. 20. 201
130
04- SCL- 130-15.0/21. 5 ON MI HAM LTON RD, FROM 0.8 M LE WEST ANVI L BUI LDERS | NC PHUNG, THANH $1,807,000 08/31/20  100%
04-1v6104 OF SM TH CREEK TO 1.0 M LE WEST OF 1475 DONNER AVE 2ND FL, 1007 KNOX AVE. $880, 128 fﬁ; iéj gg 49%
OBSERVATORY PEAK RD DIR S ORDER .
SAN FRANGI SO0, CA 94124 SAN JOSE, CA 95122-2124 10/ 16/ 22
EMERGENCY F. A. (408) 569- 0401 COMPLETED
FI RE DAMAGE REPAI R (415) 285- 5000
20. 20. 201
130
04- SCL- 152-11. 1/ 35. 2 I N SANTA CLARA COUNTY ON RT. 82 FROMPAC! FI C | NFRASTRUCTURE PATEL, NI M $3,164, 708 08/ 23/ 22 0%
04- 2K8004 CHURCHI LL AVE. TO 0.05 M LE SOUTH OF CONSTRUCTI ON LLC 1007 KNOX AVE $0 09/01/22 0%
Acf’)T' P152- (099) B QUARRY RD. AND ON RT. 152 AT VAR OUS 871 COTTI NG COURT STE A SAN JOSE, CA 95122 $0 10/04/23
o LOCATI ONS. (408) 595- 4003
REDUCE THE FREQUENCY AND DURATI ON VACAVILLE CA 95688
(707) 449- 3604
04- SCL- 152-13. 2/ 0 NEAR G LROY, ON CANADA ROAD, 5.2 M LEEMPI RE LANDSCAPI NG | NC BALING T, JOSE $1,473,124 03/ 14/ 17 0%
04-2A4414 EAST OF ROUTE 152/ CANADA ROAD 118 HI CKORY LANE 3401 REGATTA BLVD. $1,477,124 04/ 12/ 17 0%
HSNH- P152- (091) E $4,590 12/12/22
0 I NTERCHANGE. DAVIS. CA 95616 RI CHVOND, CA 94804
o PLANTI NG AND ENVI RONVENTAL ' B}
(530) 400- 3943 (510) 385- 8163 2:,%\:\,; EST

HB1

04- SCL- 152-/6. 2
04- 2A2514
HSST- P152- ( 095) E

--0

04- SCL-280-2.9/2.9
04-0Y5004

20. 20. 201
130

NEAR G LROY, AT VAR QUS LOCATI ONS
FROM POLE LI NE ROAD TO BURCHELL
ROAD. PLANTI NG AND ENVI RONVENTAL
M TI GATI ON.

PLANTI NG AND ENVI RONMENTAL

CCFG CONSTRUCTI ON
393 MORNI NG STAR DR

SONORA  CA 95370
(209) 743- 4911

I'N SAN JOSE, SANTA CLARA COUNTY, NEARO. C. JONES & SONS, | NC
ROUTE 87 REPAI RF REPLACE DAMVAGED PU